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EXECUTIVE SUMMARY 

The Utah Department of Environmental Quality, Division of Environmental Response and 
Remediation, in cooperation with the U.S. Environmental Protection Agency, Region 8, has 
conducted the third Five-Year review of the remedial actions implemented at the Jacobs Smelter 
Superfund Site located in Stockton, Utah. 

The Jacobs Smelter Superfund Site is divided into six operable units. The contaminants of 
concern for all operable units are lead and arsenic in soil. 

• Operable Unit 1 (OUI) consists ofresidential properties within Stockton that had 
contamination attributable to the former Jacobs Smelter. 

• Operable Unit 2 (OU2) consists of lead and arsenic contaminated soil located to the west 
of Stockton (attributable to the Waterman Smelter). 

• Operable Unit 3 (OU3) consists of contaminated soil located on the Stockton Rail Yard, 
owned by Union Pacific. 

• Operable Unit 4 (OU4) consists of a parcel ofland that lies between the Rawhide 
Ranchettes Subdivision and OU3, owned by Rio Tinto Kennecott Copper (formerly 
Kennecott Utah Copper LLC, KUCC). 

• Operable Unit 5 (OU5) consists ofland located to the northeast of Stockton and near 
Waterman Smelter that is owned by the U.S. Bureau of Land Management (BLM). 

• Operable Unit Six (OU6) consists of contamination associated with the Chicago and 
Carson Buzzo Smelters originally included in OU2. In 2014 these areas were separated 
from OU2 and established as OU6 due to differences in land use and potential exposure 
pathways. 

Cleanup activities have been completed at OUl, OU3, OU4 and at the Rawhide Ranchettes 
subdivision in OU2. 

The remedy at OUl is protective of human health and the environment. The immediate threats 
posed by the contamination associated with OUl have been addressed. The excavation and off­
Site disposal of the top 18 inches of contaminated soil performed during the Emergency 
Removal and State-lead Remedial Action construction activities for OUI have effectively 
eliminated the majority of the risk associated with the Jacobs Smelter. The risk associated with 
the contaminated soil remaining after excavation is effectively reduced by the 18 inches of clean 
fill and topsoil and the landscaping placed on each property. A Stockton ordinance and the 
associated soil management plan and repository address risks if excavation occurs in areas with 
contaminated soil below 18 inches 

The remedy implemented at the Rawhide Ranchettes Subdivision within OU2 is now protective 
of human health and the environment. A time critical removal was performed by the EPA to 
address contaminated soil on four lots within the subdivision in 2010 to 2011. Remedial action 
has not been implemented at the Waterman Smelter and B&B subdivision portions of OU2. 
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The Feasibility Study for OU2 was updated in 2013 to incorporate additional sampling around 
the Waterman Smelter. The EPA and UDEQ issued a Proposed Plan in September 2015 that 
proposed excavation and off site disposal of contaminated soil as the Preferred Remedy for the 
remainder of OU2 

The remedy at OU3 is protective of human health and the environment. The immediate threats 
posed by the contamination associated with OU3 has been addressed. The cap, vegetative cover 
and fence installed on the Stockton Rail Yard provide an adequate barrier preventing exposure to 
contaminated soil in OU3. 

The remedy at OU4 is protective of human health and the environment. The immediate threats 
posed by the contamination associated with OU4 have been addressed. The excavation, 
stabilization and off-site disposal of soils with lead concentrations exceeding 500 mg/kg have 
effectively reduced the risk of exposure to contaminated soil. The contaminated soil remaining 
within OU4 lies underneath a large gravel hill and is not easily accessible. An 
Environmental Covenant has been placed upon the property and has been recorded with the 
Tooele County Recorder's Office. The Environmental Covenant describes what additional 
sampling and cleanup work is needed for the remaining contaminated material if the land use 
changes. 

The remedy implemented at the portion of OU5 north of the Waterman Smelter is protective of 
human health and the environment. This determination of protectiveness is based solely on 
BLM's documents. Remedial action has not been implemented at the portion of OU5 no1iheast 
of Stockton. 

OU6 was created in January 2014 to address the Chicago and Carson Buzzo smelters. No 
Removal or Remedial activities have been performed on OU6. Consequently a protectiveness 
determination has not been made. Potential human health and ecological risk from lead and 
arsenic contamination remain throughout OU6. 
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Five-Year Review Summary Form 

Site Name: Jacobs Smelter 

EPA ID: UT0002391472 

NPL Status: Final 

Multiple OUs? 
Yes 

Lead agency: State 

SITE IDENTIFICATION 

Has the site achieved construction completion? 
No 

REVIEW STATUS 

If "Other Federal Agency" was selected above, enter Agency name: 

Author name (Federal or State Project Manager): Thomas D. Daniels 

Author affiliation: State Project Manager 

Review period: 5/4/2015 - 9/30/2015 

Date of site inspection: 6/11/2015 

Type of review: Statutory 

Review number: 3 

Triggering action date: 9/30/2010 

Due date (five years after triggering action date): 9/30/2015 
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Five-Year Review Summary Form (continued) 

: Issues/Recommendations 

OU(s) without Issues/Recommendations Identified in the Five-Year Review: 

OU1, OU3, OU4 

Issues and Recommendations Identified in the Five-Year Review: 

OU2 Issue Category: Remedy Performance 

Issue: There is no Final Decision Document 

Recommendation: Complete Record of Decision 

Affect Current Affect Future Implementing Oversight Milestone 
Protectiveness Protectiveness Party Party Date 

Yes Yes EPNState EPNState 12/31/2016 

OU2 Issue Category: Remedy Performance 

Issue: Cleanup is needed at the Waterman Smelter and 8&8 
Subdivision 

Recommendation: Implementation of Remedial Design and 
Remedial Action 

Affect Current Affect Future Implementing Oversight Milestone 
Protectiveness Protectiveness Party Party Date 

Yes Yes EPNState EPNState 12/31/2018 

OU5 Issue Category: Remedy Performance 

Issue: Some type of agreement is needed with the 8LM to facilitate 
clean up 

Recommendation: Potential MOU with the 8LM 

Affect Current Affect Future Implementing Oversight Milestone 
Protectiveness Protectiveness Party Party Date 

Yes Yes EPA EPA 9/30/2016 

OU5 Issue Category: Remedy Performance 

Issue: Cleanup is needed at OUS, north of Stockton 

Recommendation: Removal or Remedial Action at OU5 

Affect Current Affect Future Implementing Oversight Milestone 
Protectiveness Protectiveness Party Party Date 

Yes Yes Federal Facility EPA/State 12/31/2018 
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OU6 Issue Category: Changed Site Conditions 

Issue: Human health and ecological risk have not been evaluated 
for agricultural land use at OU6 

Recommendation: Cooperative agreement between the EPA and 
UDEQ for an agricultural use risk assessment and additional 
characterization 

Affect Current Affect Future Implementing Oversight Milestone 
Protectiveness Protectiveness Party Party Date 

Yes Yes EPA/State EPA/State 12/31/2017 

OU6 Issue Category: Remedy Performance 

Issue: Cleanup is needed at OU6 

Recommendation: Rl/FS for OU6 followed by ROD 

Affect Current Affect Future Implementing Oversight Milestone 
Protectiveness Protectiveness Party Party Date 

Yes Yes EPA/State EPA/State 12/31/2017 
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Operable Unit: 
1 

Protectiveness Statement(s) 

Protectiveness Determination: 

Protective 

Protectiveness Statement: 

Addendum Due Date 
(if applicable) 

The remedy at OUl is protective of human health and the environment and the immediate 
threats posed by the contamination associated with OUl has been addressed. The excavation 
and off-site disposal of the top 18 inches of contaminated soil performed during the time 
critical removal and the State-lead Remedial Action construction activities for OUl have 
effectively eliminated the majority of the risk associated with the Jacobs Smelter. The risk 
associated with the contaminated soil remaining after exaction is reduced by the 18 inches of 
clean fill and top soil and the landscaping placed on each property. A Stockton ordinance and 
the associated soil management plan and repository address risks if excavation occurs in areas 
with contaminated soil below 18 inches. 

Operable Unit: 
2 

Protectiveness Determination: 
Not Protective 

Protectiveness Statement: 

Addendum Due Date 
(if applicable): 

The remedy implemented at the Rawhide Ranchettes Subdivision within OU2 is now 
protective of human health and the environment. A time critical removal was performed by 
the EPA to address contaminated soil on four lots within the subdivision in 2010 to 2011. 
Remedial action has not been implemented at the Wate1man Smelter and B&B subdivision 
portions of OU2. 

Operable Unit: 
3 

Protectiveness Determination: 

Protective 

Protectiveness Statement: 

Addendum Due Date 
(if applicable): 

The remedy at OU3 is protective of human health and the environment. The immediate threat 
posed by the contamination associated with OU3 has been addressed. The cap, vegetative 
cover and fence installed on the Stockton Rail Yard provide an adequate barrier to exposure to 
contaminated soil in OU3. 
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Operable Unit: 
4 

Protectiveness Determination: 

Protective 

Protectiveness Statement: 

Addendum Due Date 
(if applicable): 

The remedy at OU4 is protective of human health and the environment. The immediate threats 
posed by the contamination associated with OU4 have been addressed. The excavation, 
stabilization and disposal of contaminated soil effectively reduces the risk of exposure to 
contaminated soil. The contaminated soil remaining within OU4 lies underneath a large gravel 
hill and is not easily accessible. An Environmental Covenant recorded at the Tooele County 
Recorder's Office for this parcel describes sampling and clean up that is needed if the gravel 
hill is ever disturbed. 

Operable Unit: 
5 

Protectiveness Determination: 
Not Protective 

Protectiveness Statement: 

Addendum Due Date 
(if applicable): 

The remedy performed at the portion of OU5 north of the Waterman Smelter is protective of 
human health and the environment. This determination of protectiveness is based solely on 
BLMs representation. Remedial action has not been implemented at the portion of OU5 
northeast of Stockton. 

Operable Unit: 
6 

Protectiveness Determination: 
Not Protective 

Protectiveness Statement: 

Addendum Due Date 
(if applicable): 

No Removal or Remedial activities have been performed on OU6. Consequently a 
protectiveness determination has not been made. 
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JACOBS SMELTER SUPERFUND SITE 
THIRD FIVE-YEAR REVIEW REPORT 

I. INTRODUCTION 

The Utah Department of Environmental Quality (UDEQ), Division of Environmental 
Response and Remediation (DERR) has been tasked by the U.S. Environmental 
Protection Agency (EPA) Region 8, to conduct a Five-Year review of the remedial and 
removal actions implemented at the Jacobs Smelter Superfund Site (Site) located in and 
around Stockton in Tooele County, Utah. This review was conducted from May 2015 to 
September 2015. This report documents the results of the review. 

This Five-Year review is being prepared pursuant to the Comprehensive Environmental 
Response Compensation and Liability Act (CERCLA) and the National Oil and 
Hazardous Substances Pollution Contingency Plan (NCP) CERCLA Section 121(c) as 
amended states: 

If the President selects a remedial action that results in any hazardous substances, pollutants, or 
contaminants remaining at the site, the President shall review such remedial action no less often 
than each five years after the initiation of such remedial action to assure that human health and 
the environment are being protected by the remedial action being implemented. Jn addition, if 
upon such review it is the judgment of the President that action is appropriate at such site in 
accordance with section [104] or [106], the President shall take or require such action. The 
President shall report to the Congress a list of facilities for which such review is required, the 
results of all such reviews, and any actions taken as a result of such reviews. 

EPA interpreted this requirement further in the NCP; 40 CFR §300.430(f)( 4)(ii) states: 

If a remedial action is selected that results in hazardous substances, pollutants, or contaminants 
remaining at the site above levels that allow for unlimited use and unrestricted exposure, the lead 
agency shall review such action no less often than every five years after the initiation of the 
selected remedial action. 

This is the third Five-Year review for the Jacobs Smelter Site. The triggering action for 
this review is the completion of the second Five-Year review completed in September of 
2010. The Five-Year review is required due to the fact that hazardous substances, 
pollutants, or contaminants remain at the Site above levels that allow for unrestricted use 
and unlimited exposure 

The Site has been divided into six Operable Units 

• Operable Unit One (OUl) - Addressed residential soil contamination within the 
Town of Stockton, attributable primarily to the Jacobs Smelter. 

• Operable Unit Two (OU2) - Consists of soil contamination outside of the Town of 
Stockton's 1999 boundaries (attributable to the Waterman smelter operations). 

• Operable Unit Three (OU3) - Addressed soil contamination on Union Pacific 
property. 
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• Operable Unit"Four (OU4) - Addressed lead and arsenic contamination on 
property owned by Rio Tinto Kennecott Copper (formerly Kennecott Utah 
Copper LLC) (KUCC). 

• Operable Unit Five (OU5) - Consists oflead and arsenic contamination on 
property owned by the United States Bureau of Land Management (BLM). 

• Operable Unit Six (OU6)- Contamination associated with the Chicago and 
Carson Buzzo Smelters. In 2014 these areas were separated from OU2 and 
established as OU6 due to differences in land use and potential exposure 
pathways. 

II. SITE CHRONOLOGY 

T bl 1 Ch a e - I rono Of!V o fS't E t I e ven s 
Event Date 
Volunteer soldiers discovered silver ore east of Stockton and organized April 1864 
the first mining district. The area around the military reservation became 
the base for small-scale milling and smelting activities. The Town of 
Stockton was established in 1864 and contained over 400 residents by 
1866. 
Several small smelting furnaces were built in the area, operated for a short 1866-1868 
time with marginal results and then shut down. The exact location of most 
of these smelters is unknown. 
The Waterman Smelting Works were constructed on the north shore of 1871-1886 
Rush Lake about Yi mile west of Stockton and operated continuously until 
1886. The smelter reportedly produced a total of approximately 3,300 tons 
of flue dust and nearly 15,000 tons of smelter slag. 
The Jacobs Smelter began operation within the town limits of Stockton. 1871 
The smelter processed ore from the Ophir Mining District, located 10 
miles south of Stockton, in three vertical blast furnaces. By 1880, each of 
these furnaces could process 25 tons of ore per day, producing 19.5 tons of 
smelter slag and flue dust per day. 
The Chicago smelter opened in 1873 on the eastern shore of Rush Lake 1873-1880 
two miles south of Stockton. It was built by the Chicago Silver Mining 
Company, a British firm that also operated two nearby mines. The smelter 
operated sporadically through 1880. The Carson & Buzzo smelter was 
located about a Yi mile south of the Chicago smelter, also on the shore of 
Rush Lake. The production rate of these smelters is unknown. 
At least nine smelting/milling operations are reported to have existed in 1880-1995 
the Stockton area, over the ensuing century. Nearly all traces of these 
operations have vanished. Buried timbers, stained soils and some 
foundations are virtually all of the physical evidence that remains. Homes 
were built upon a portion of the former Jacobs Smelter location. Much of 
the slag produced was likely reprocessed in other smelters located in the 
Tooele valley or the Salt Lake valley. Through historical research and 
direct observation, the exact locations of the Jacobs, Waterman, Chicago 
and Carson & Buzzo Smelters have been found. The locations of other 
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unnamed operations can only be speculated based upon sampling of soils 
to test for the presence of heavy metals. 
The Stockton Area was added to the Comprehensive Environmental 1995 
Response, Compensation, and Liability Information System (CERCLIS) 
under the name of "Stockton Smelters." 
The EPA and UDEQ completed a Preliminary Assessment and Site 1998 
Investigation (PA/SI) and the name of the entire Site was changed to 
Jacobs Smelter. 
The EPA initiated a time-critical removal action to address soil March 1999 
contamination of residential properties located in Stockton. 

The EPA and UDEQ completed a Remedial Investigation/Focused June 1999 
Feasibility Study (RI/FFS) for OU 1. The RI/FFS identified approximately 
125 residential properties within Stockton that required clean up. 
The EPA notified Union Pacific of contamination on their right-of-way April 1999 
and requested a time-critical removal be performed to address the 
contamination (OU3). 
Contaminated soils in OU3 were remediated by Union Pacific. Soil cover Summer 
was selected as the remedy. 1999 
The EPA issued a Record of Decision (ROD) for OUl. July 29, 

1999 
The entire Site was added to the National Priorities List (NPL). Feb 4, 2000 
Lead and arsenic contamination identified in the Rawhide Ranchettes May 2000 
subdivision located within OU2. 
Remedial Action for OUl started. May 5, 2000 
The EPA and UDEQ conduct a Contaminant Screening Study for OU2. July 2000 
Physical construction completed for OUl Remedial Action. October 

2000 
The EPA and UDEQ perform a Pre-Remedial Investigation for OU2. July 2001 
A PRP non-time-critical removal action for five contaminated lots in the August 
Rawhide Ranchettes subdivision was completed by Titan Development 2001 
LLC. 
EPA conducted a land re-use assessment. Sep 2001 
Partial deletion of OUl from NPL. 2001 
The EPA and UDEQ conducted a Remedial Investigation (RI) for OU2. July 2003 
Partial deletion of OU3 from NPL. 2003 
The EPA and UDEQ conducted a Revised Feasibility Study for OU2. July 2004 
A Proposed Plan was published for OU2. August 

2004 
Creation of Operable Unit 4 (OU4) and a non-time-critical removal action. July to 

November 
2008 
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Sampling of Rawhide Ranchettes Lot # 3 by UDEQ at property September 2008 
owners request discovers lead concentrations above cleanup levels. 
Addendum to the OU2 Revised Feasibility Study (RFS) to investigate September 2009 
lead and arsenic concentrations in two subdivisions located within to September 
OU2, the B&B and Rawhide Ranchettes Subdivisions, and to revisit 2010 
the alternatives and associated cost estimates. 
The EPA and UDEQ re-evaluate human health risk due to ATV use. June 2010 
Removal activities at Rawhide Ranchettes Subdivision. October 2010 to 

May 2011 
Clean up of soil on BLM property near Waterman Smelter. December 2012 
Boundary change for OU2, creation of OU6. January 2014 
Updated Revised Feasibility Study. June 2014 
Additional sampling of Waterman Smelter area. May 2013 
Proposed Plan for OU2. September 2015 

III. BACKGROUND 

General Site Description 

The Jacobs Smelter Site is located within Rush Valley, Tooele County, Utah. The most 
significant population in the valley resides in Stockton, approximately 38 miles southwest 
of Salt Lake City via Interstate 80 and Utah Highway 36, and five miles southwest of the 
city of Tooele. The Stockton area was the center of a silver and base metal mining, 
milling and smelting district from the 1860s until 1970. No industries and very few 
retail/commercial businesses currently exist in Stockton. In general, land surrounding 
Stockton is used for agricultural and recreational purposes. 

The Site is referred to as "Jacobs Smelter," after the name of a large smelting operation 
that was located within Stockton. Reports of up to nine former smelters with milling 
operations within the Site boundaries have been documented. The Jacobs Smelter was 
one of these historic smelters. The entire Superfund Site was named Jacobs Smelter as a 
matter of convenience. 

The topography of the Site is dominated by the Rush Valley floor, which is generally 
smooth, at an elevation of 5,000 feet. Within the northern extent of Rush Valley is Rush 
Lake, which is located in a closed drainage basin. Because of this, the lake level and size 
fluctuate over time, with its highest water level recorded in 1877 and its lowest water 
level reached in the summer of 2002 with virtually no standing water. 

The risks posed by the Site derive from smelting and mining activity, which occurred 
primarily in the 1860s and 1870s. Wastes in the form of heavy metal contaminated soil, 
mill tailings, and smelter wastes exist at several locations within the Site boundaries. The 
primary contaminants are lead and arsenic. 

Figure 1 shows the Site and Operable Unit boundaries. 
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Former, Current and Future Land and Resource Use 

The area around Stockton is generally open grassland and used primarily for grazing. The 
topography of the area is gently sloping from east to west towards Rush Lake. Several 
single-family dwellings and farms exist in the area. Stockton is mostly residential, with 
only a few small businesses. Approximately 500 people reside within a four-mile radius 
around Stockton. Due to its location near the City of Tooele, the area is prime for growth 
and residential development. 

Rush Lake is the dominant surface water feature in the area. The lake is recharged 
primarily through ground water flow and several springs, which empty into the lake. 
Water levels in the lake have fluctuated greatly over the years, with the lake size 
changing drastically. In the spring of 2015, there was virtually no standing water 
observed in Rush Lake. 

Ground water at the Site consists of a shallow aquifer that feeds into Rush Lake, 
perennial springs and a deep aquifer. The shallow aquifer in Rush Valley is of poor 
quality and is not anticipated to be used as a drinking water source. The deep aquifer lies 
at a depth of 200 feet below ground surface (bgs) and is used as a drinking water source 
for private residences. There is no evidence that suggests the shallow and deep aquifers 
are hydraulically connected. 

History of Contamination 

In April 1864, volunteer soldiers discovered silver ore east of Stockton and organized the 
first mining district in the area. The area around the military reservation became the base 
for small-scale milling and smelting activities. The Town of Stockton was established in 
1864. By 1866, the town contained over 400 inhabitants. Several smelting furnaces were 
built in the area, operated for a short time with marginal results, and then were shut 
down. The exact locations of most of these smelters remain unknown. 

By 1870, mining in the area had expanded and smelting technology had improved to the 
point that metals extraction was profitable. The largest smelter in the Stockton area was 
the Waterman Smelting Works, which opened in 1871 on the northern shore of Rush 
Lake, about a half mile west of Stockton. The smelter operated through 1886 and 
produced approximately 3,300 tons of flue dust and nearly 15,000 tons of smelter slag. 

In 1872, the Jacobs Smelter, owned by Lilly, Liesenring & Company, began operation 
within the town limits of Stockton. The smelter processed ore from the Ophir Mining 
District, located 10 miles south of Stockton, in three vertical blast furnaces. By 1880, 
each of these furnaces could process 25 tons of ore per day. In 1879, the Great Basin 
Concentrator was constructed adjacent to the Jacobs Smelter and by 1880 was milling 
100 tons of ore per day with approximately 80 tons of mill tailings produced as waste. 

The Chicago Smelter opened in 1873 on the eastern shore of Rush Lake two miles south 
of Stockton, within the boundary of the former military camp. It was owned and operated 
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by the Chicago Silver Mining Company, a British firm that also operated two nearby 
mines. The smelter operated sporadically through 1880. The Carson & Buzzo Smelter 
was located about half mile south of the Chicago Smelter, also on the eastern shore of 
Rush Lake. The production rate of these smelters is unknown. 

There was also mining activity further east in the Oquirhh Mountains. The largest 
contributor to mining activities in this area was the Honerine Mine. Founded around 
1900, the mine also had a stamp mill on site and an extensive tunnel system, which 
drained westward into existing gullies just east of Stockton. In addition to the large 
Smelters in and around Stockton, there were numerous small smelters and stamp mills 
within the Rush Valley. A total of at least nine smelting/milling operations are reported to 
have been in operation in the Stockton area, including those mentioned here. 
Nearly all traces of these smelting operations have vanished. Buried timbers, stained 
soils, and some foundations are virtually all of the physical evidence that remain. Homes 
were built upon a portion of the former Jacobs Smelter location. Much of the slag 
produced was likely reprocessed at other smelters located in the Tooele Valley or the Salt 
Lake Valley. 

Initial Response 

In 1995, the Site was added to the Comprehensive Environmental Response 
Compensation and Liability Information System (CERCLIS) under the name Stockton 
Smelters. A Preliminary Assessment and Site Investigation (PA/SI) detected lead and 
arsenic in Site soils in December 1998, and the name of the entire Site was changed to 
Jacobs Smelter. EPA conducted a removal assessment in 1998. The assessment showed 
lead and arsenic at concentrations that represented a significant risk to human health and 
the environment. 

The EPA initiated a time-critical removal action in March 1999 to clean up 29 of the 
most contaminated residential properties in Stockton. The EPA issued a Record of 
Decision (ROD) for OUl on July 29, 1999. The Jacobs Smelter Superfund Site was 
added to the National Priorities List on February 4, 2000. In 2000, UDEQ cleaned an 
additional 126 residential properties pursuant to the 1999 ROD. The residential properties 
cleaned up during the removal action and the remedial actions for OUl were deleted from 
the National Priorities List (NPL) in 2001. 

Remedial Investigations for OU2 began in 1999. Due to the large geographic extent of 
OU2 and the relatively small amount of data available, a Contaminant Screening Study 
(CSS) was conducted to identify the general areas of contamination in OU2 and to 
establish a geographic boundary for future study. During the CSS, elevated 
concentrations of heavy metals were found in the soils of a proposed subdivision within 
OU2, known as the Rawhide Ranchettes Subdivision. 
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In order to address data gaps identified by the CSS and the Rawhide Ranchettes 
subdivision investigation and to focus Remedial Investigation activities for OU2, a Pre­
Remedial Investigation study was conducted in early 2001. 

In 2001, a Human Health Risk Assessment (HHRA) was developed for OU2. 
A land reuse assessment was finalized in 2001. The land reuse assessment looked at 
current land use and habitat types as well as reasonably anticipated future land use. 

A Remedial Investigation (RI) that characterized lead and arsenic contaminated soil was 
performed for OU2 in 2002. Based on the data collected during the RI, the results of the 
HHRA and ecological risk assessment performed in 2003, cleanup levels were 
established for OU2. 

A focused investigation of the Rawhide Ranchettes subdivision in May 2001 indicated 
that five of the 30 lots within the subdivision exceeded the residential lead screening 
levels. A non-time critical removal action under an Administrative Order on Consent 
(AOC) for the five contaminated lots was completed by a developer in 2001. The 
removal action consisted of excavating six to 18 inches of contaminated soil from the 
identified lots and placing the contaminated soil within the roadbed, and in a covered 
repository located within the subdivision that remains deeded to the subdivision's 
developer. 

A Feasibility Study was prepared in December 2003. A Revised Feasibility Study (RPS) 
was developed in 2004. The RPS identified and evaluated several different alternatives 
for cleaning up contaminated soil. 

In July 2004, KUCC) conducted a soil characterization investigation of a parcel within 
OU2 that was located to the immediate northeast of Stockton. The purpose of the 
investigation was to better define the nature and extent of lead and arsenic contamination 
on the parcel. The results of KUCC's investigation suggested that the lead and arsenic 
contamination came from up-gradient waste rock piles that are actively eroding and 
depositing waste rock on the Kennecott Stockton Northeast Parcel. In December 2007, 
the EPA requested that KUCC collect additional soil samples from the parcel to fmiher 
characterize the parcel and more definitively assess the source of the contamination. 
Based on the results of these two sampling events, the EPA and the UDEQ concurred that 
the elevated concentrations of lead and arsenic were from up-gradient mining waste rock 
piles and were not associated with smelter wastes from the Jacobs Smelter Superfund 
Site. Thus, in 2009 an Administrative Order on Consent was signed requiring KUCC to 
address the Kennecott Northeast Parcel through a removal action. The Order documents 
that this parcel is no longer part of the Jacobs Smelter NPL Site. 

In order to address concerns regarding lead and arsenic contaminated soil associated with 
the Waterman Smelter and to re-visit the remedial alternatives and associated cost 
estimates in the 2004 RPS, soil samples were collected and analyzed during 2009 and 
2010. The results of these sampling efforts triggered an additional EPA-conducted time-
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critical removal of contaminated soil from four residential lots within the Rawhide 
Ranchettes subdivision. This work was completed during the fall of 2010 and spring of 
2011. 

OU3 

In 1999, the Union Pacific Railroad (UPPR), under agreement with the EPA, addressed 
the contamination on OU3 by placing a 16-inch soil cover over the contaminated soils in 
the railroad right-of-way through Stockton. OU3 was partially deleted from the NPL on 
November 29, 2005. 

OU4 

In July 2008, the EPA issued an Administrative Order on Consent and Action 
Memorandum to KUCC that required KUCC to clean up a parcel located near the 
Stockton Railyard and east of the Rawhide Ranchettes Subdivision. The parcel was 
designated as Operable Unit 4 (OU4). The documents specified a cleanup level of 500 
mg/kg lead in residential areas and also required covering soil contaminated with lead at 
concentrations between 3,000 mg/kg and 10,000 mg/kg lead for non-residential areas, 
and removal of all soil containing more than 10,000 mg/kg lead. 

KUCC conducted a removal action consistent with the terms of the AOC and Action 
Memorandum between mid-September and mid-November 2008. Soil with lead 
concentrations greater than 500 mg/kg was removed from OU4 except for where 
contaminated soil was located underneath a large gravel hill near the railroad bed and 
could not be accessed without impacting the railroad. An Environmental Covenant was 
put in place for this contamination. 

Basis for Taking Action 

Hazardous substances that have been released at the Site include lead and arsenic in 
surface and subsurface soils. 

A HHRA based on sampling results from the RI/FS was performed for the Site. The 
purpose of the HHRA was to characterize risks related to residential, 
industrial/commercial and recreational exposures to the contaminants of concern in the 
environment. 

The HHRA concluded that there is a risk to both adults and children from lead and 
arsenic-contaminated soils. The most likely ways for contaminated soils to enter the body 
are eating and breathing. Children, particularly those under the age of seven, are the most 
vulnerable group because of their size and the fact that their bodies are still developing. 
In addition, because children play outside, they are more likely to ingest contaminated 
soils when they put fingers and toys that have been in contact with the ground into their 
mouths. 
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In addition to the HHRA, an Ecological Risk Assessment (ERA) was conducted to 
evaluate the potential threats to ecological receptors (plants and animals) in and around 
Rush Lake, and the surrounding area, from exposure to Site contaminants. It concluded 
that terrestrial animals are at risk from the contaminants of concern at the non-residential 
portion of the Site. The primary threat to ecological receptors is from exposure to lead. 

IV. REMEDIAL ACTIONS 

Remedy Selection 

OUl 

The EPA issued a Time Critical Removal Action Memorandum at the Jacobs Smelter 
Site on February 2, 1999. The action, as described in the Action Memorandum, included: 

• Excavation to a depth of 18 inches of all properties with average surface soil 
concentrations exceeding 3000 mg/kg for lead; 

• Off-site disposal of contaminated soils; and 
• Replacement of contaminated soil with 12 inches of clean soil and 6 inches of 

topsoil. 

Following the time critical removal, performed by the EPA, the ROD for the remainder 
of OUl was signed on July 29, 1999. The ROD identified the following five Remedial 
Action Objectives: 

• Reduce risks from exposure to lead contaminated soil such that no child has a 
more than 5% chance of exceeding a blood lead level of 10 micrograms per 
deciliter. 

• Reduce risks from exposure to arsenic contaminated soil such that no person has a 
greater than 1 x 10-4 chance of contracting cancer. 

• Clean the Site up to levels that allow for residential use. 
• Remove as much contamination as practicable which could serve as a source of 

contamination to groundwater. 
• Prevent the occurrence and spread of windblown contamination. 

The ROD identified excavation and off-site disposal as the selected remedy for OUl. The 
selected remedy involved the excavation of approximately 150,000 tons of lead and 
arsenic contaminated soil from contaminated properties. Excavated soils were disposed in 
a suitable landfill based on classification of the soil as hazardous or non-hazardous in 
accordance with Subtitle C of the Resource Conservation and Recovery Act (RCRA). 

The major components of the OUl remedy include: 

• Excavation of soils to a maximum depth of 18 inches within Stockton exhibiting 
mean surface lead concentrations greater than 500 ppm, mean subsurface lead 
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concentrations greater than 800 ppm, or mean surface arsenic concentrations 
greater than 100 ppm. 

• Testing of excavated material for hazardous waste characteristics with off- site 
treatment and disposal of characteristic hazardous material in a Subtitle C landfill, 
and off-site disposal of non-hazardous material in a Subtitle D landfill. 

• Replacement of excavated soil with up to twelve inches of clean backfill and six 
inches of clean topsoil and the re-landscaping of affected properties. 

• Interior cleaning of affected properties to remove contaminated indoor dust. 
• Development and implementation of institutional controls to restrict exposure to 

residual contamination below eighteen inches and below existing structures. 

OU2 

An AOC with Titan LLC, the developer of the Rawhide Ranchettes Subdivision located 
within OU2, was signed on August 2, 2001. The AOC identified the following actions: 

• Removal of contaminated soils and other material from the areas designated as 
future residential lots. 

• Relocation of contaminated material to other areas of the property based upon 
whether the material meets the criteria for a hazardous waste. 

• Construction and maintenance of an on-site repository for contaminated material. 

In 2004, a Proposed Plan for OU2 was issued. The Proposed Plan identified the following 
remedial actions: 

( 1) excavation and off-site disposal of all surface soils with a surface lead 
concentration greater than 500 ppm and all subsurface soils in excess of 800 ppm 
lead as the preferred remedy for residential properties within OU2; and 

(2) excavation and off-site disposal of soils with lead concentrations over 10,000 ppm 
to a maximum depth of 18 inches and soil cover over lead concentrations between 
3,000 and 10,000 ppm lead as the preferred remedy for non-residential areas. 

Based on comments received during the Proposed Plan public comment period, OU4 and 
OU5 were created to be addressed by KUCC and BLM respectively, and an area 
northeast of Stockton was removed from the Site boundaries as explained in the Initial 
Responses section of this document. 

In order to address concerns regarding lead and arsenic contaminated soil associated with 
the Waterman Smelter and to re-visit the remedial alternatives and associated cost 
estimates from the 2004 RFS, soil samples were collected and analyzed by the EPA and 
UDEQ during 2009 and 2010 at both the Rawhide Ranchettes and B&B subdivisions. 
Lead concentrations above the residential cleanup levels were found in five lots within 
the Rawhide Ranchettes subdivision and at four lots within the B&B subdivision. The 
results of this sampling triggered in a time critical removal of contaminated soil from 
residences within the Rawhide Ranchettes Subdivision, performed in 2010 and 2011. 
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A second Proposed Plan was issued in September 2015 that identified excavation of 
contaminated soil to a depth of 18 inches in both residential and undeveloped land with 
off-site disposal as the preferred remedy. The preferred remedy calls for approximately 
70,000 tons of contaminated soil to be removed from the Site and disposed of at a 
permitted off-site disposal facility. Contaminated soil at depths greater than 18 inches 
will be covered with clean soil, reducing the risk of direct exposure, ingestion or 
inhalation. Figure 2 shows the area to be addressed in the Proposed Plan. 

The potential for contaminated soil spreading will be minimized due to the permanent 
removal of accessible contamination and clean soil over any remaining contamination. 
Institutional controls, annual monitoring, and operations and maintenance will be needed 
to assure the protectiveness of the remedy. After a public comment period, a remedy will 
be selected and ROD issued. 

OU3 

An AOC and an Action Memorandum with UPRR for OU3 were signed on August 2, 
1999. The AOC approved a work plan that identified the following minimum actions: 

• Construction of a soil cover consisting of a minimum of 12 inches of clean fill 
and 4 inches of topsoil; 

• Seeding of the covered area with native vegetation; 
• Construction of an access road within the capped area; and 
• Construction of a six-foot high chain link fence along the east side of the OU. 

OU4 

An AOC with KUCC was signed in September 2008. The work that was performed and 
described in the AOC consisted of: 

• Soil sampling; 
• Qualified analysis of soil sample for metals, including lead and arsenic; 
• Mapping of sampling locations to determine specific on-site sources and general 

off-site sources of contamination; 
• The removal of hazardous substance on the OU4 property and disposal of 

impacted (contaminated) soils at a repository; and 
• Complying with institutional controls as applicable (ie. an Environmental 

Covenant governing the use of any areas where contamination remained after 
construction activities were concluded). 

ous 

In 2009, the Bureau of Land Management (BLM) prepared a draft Engineering 
Evaluation and Cost Assessment (EECA) for property within the Site under their 
jurisdiction. 
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In July 2012, the BLM issued a Time Critical Removal Action Memorandum for the 
Jacobs Smelter Superfund Site, Operable Unit 5 Waterman Smelter Area. The work 
consisted of: 

• Excavation of approximately 2, 155 cubic yards of lead and arsenic contaminated 
soil; 

• Off-site disposal of contaminated soil at a permitted facility; 
• Confirmation sampling; and 
• Re-contouring and seeding of excavated areas. 

OU6 

Contamination associated with the Chicago and Carson Buzzo Smelters was originally 
included in OU2. These smelters are located approximately two miles south of Stockton 
and are more remote than the Waterman Smelter. The area is mainly used for agricultural 
purposes and represents a different exposure scenario than the Waterman Smelter area. 
The risk associated with contamination related to the Waterman Smelter was calculated 
using residential and recreational use exposure scenarios. Based on the difference in uses, 
differences in exposure scenarios, and the remote location of the Chicago and Carson 
Buzzo Smelters in relation to Stockton, the risk and exposure assumptions used for the 
Waterman Smelter are not applicable to the Chicago and Carson Buzzo Smelters. As a 
result, in January 2014 these areas were removed from OU2 and established as OU6. 

Remedy Implementation 

OUl 

Removal Activities 

During the summer of 1999, removal activities were completed by the EPA on 29 
properties in Stockton where there was evidence of high concentrations of lead in the 
soil. Before cleanup activities commenced, the property design map was reviewed by 
each property owner. 

Once the design was approved by the property owner, EPA's contractor cleared and 
removed specified shrubs, trees and debris from the property. Upon completion of all 
clearing work, approximately 18 inches of contaminated soil was removed from each 
property and stockpiled at a staging area north of Stockton. After excavation, 
confirmation samples were taken from the base of each excavation. Post excavation 
results for each of the properties cleaned up can be found in Appendix D of the START 
Removal Summary Report for Jacobs Smelter, Stockton, Utah. 

Following excavation, 12 inches of clean fill and 6 inches of topsoil were placed on each 
property. After placement of topsoil, sod, plants, trees, sprinkler systems and fences that 
were removed in order to perform the cleanup were replaced. 
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A total of 52,000 tons of material was excavated during this cleanup. Cleanup activities 
generated 25,470 tons of contaminated non-hazardous material, 14,001 tons of hazardous 
material that was treated and stabilized on-site prior to off-site disposal, and 1, 180 tons of 
hazardous material requiring off-site treatment and disposal. The treated and untreated 
hazardous material was disposed at the Grassy Mountain Disposal Facility located in 
Tooele County, Utah. 

Figure 3 shows properties that were cleaned up during the OUl Removal and Remedial 
Actions. 

Remedial Action Activities 

During the summer of2000, the remaining contaminated properties in OUl were cleaned 
up per the ROD as part of a State lead remedial action. 

Individual properties were excavated to depths of 6, 12, or 18 inches depending on lead 
and arsenic concentrations. Approximately 60,000 cubic yards of contaminated soil were 
excavated from residential yards, vacant lots, rights of way, unpaved streets and 
sidewalks within Stockton. 

Excavated material was characterized to determine if it exhibited a characteristic of 
hazardous waste prior to disposal. Non-hazardous contaminated soil was disposed at a 
specially constructed disposal cell at the Toole County landfill, located approximately 
three miles north of the Site. Approximately 58,670 cubic yards of contaminated soil 
were disposed at the Tooele County facility. Hazardous contaminated soil was disposed 
at the Envirosafe, RCRA Subtitle C hazardous waste landfill located in Grandview, 
Idaho. Approximately 1,974 tons of hazardous contaminated soil were transported and 
disposed at this facility. 

After excavation, indicator sampling was performed on all properties that were excavated 
to a depth of 18 inches to determine the concentrations of lead and arsenic remaining on 
each property. Post excavation results can be found in Table 3-1 of the Final OUl 
Remedial Action Completion Report. 

The excavated soil on each lot was replaced with up to 12 inches of common backfill and 
six inches of topsoil. The source of common backfill was the northern and central 
portions of the Tooele County Landfill property. Envirocon performed tests on the 
borrow sources and certified that it did not contain hazardous waste or substances defined 
in 40 CFR Part 261, Subpart D and CERCLA Section 101(4), as amended. 

The topsoil for each lot was developed from the topsoil present at the borrow source. The 
topsoil was screened to remove particles greater than % inch and was amended with 
organic material to meet specification requirements. Topsoil was placed on the top six 
inches of each of the cleaned up lots. 
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After placement of topsoil, sod, plants, trees, sprinkler systems and fences that were 
removed in order to perform the cleanup were restored. 

OU2 

Rawhide Ranchettes 

The Closure Report - Contamination Remediation, Rawhide Ranchettes, Stockton, Utah 
describes the work performed by the Rawhide Ranchettes developer. It states that 
contaminated surface soils were excavated from Lots 2 and 3 and placed in a repository 
located directly south of Lot 18 of the Rawhide Ranchettes Subdivision. Approximately 
1,250 cubic yards of hazardous materials (soils that failed TCLP) were removed from 
these three lots and placed in the repository. 

The hazardous materials in the repository were capped with a 60-millimeter high density 
polyethylene (HDPE) flexible membrane liner. The cap was inspected by a UDEQ 
representative to ensure that the liner was installed according to the manufacturer's 
recommendations. The HDPE liner was then covered with 24 inches of uncontaminated 
soil followed by topsoil that has been seeded with native grasses and wildflowers. The 
entire repository has been enclosed with a 4-foot high chain link fence. The developer 
retained ownership and responsibility for operation and maintenance. 

Non-hazardous contaminated soil (soils that passed TCLP) with elevated concentrations 
of lead was removed from lots 1, 2, 21 and 22. The contaminated soil was placed 
underneath a section of roadway within the subdivision. The roadway excavation was 
approximately 5 feet deep and approximately 15 feet wide. Approximately 3,650 cubic 
yards of contaminated, non-hazardous material was placed within the subdivision 
roadway. The contaminated, non-hazardous material was covered with 1.5 feet of 
uncontaminated soil, 8 inches of road base and 2.5 inches of asphalt. 

Confirmation sampling of remediated lots was performed by the UDEQ using a portable 
X-Ray fluorescence machine (XRF). The confirmation sampling demonstrated that the 
contaminated materials had been removed from the targeted lots. 

A second time-critical-removal action was performed by the EPA from October 2010 to 
May 2011 on four lots within the Rawhide Ranchettes with surface and subsurface lead 
concentrations above the residential cleanup levels. Cleanup consisted of excavation of 
contaminated soil to a depth up to 12 inches. Excavated soil was disposed at an off-site 
facility. Excavated areas where filled with clean soil and top soil and then reseeded. 

Figure 4 shows the lots addressed by both removal actions. 
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OU3 

The Remedial Actions Report for the Union Pacific Railroad right-of-way, dated January 
28, 2000, describes the remedial actions performed by Union Pacific on OU3. Soil used 
to construct the soil cap was obtained from England Construction's Borrow Pit located in 
Bauer, Utah. The soil cap was sloped at the sides to provide a gentle, even slope to the 
natural grade. Twelve-inches of clean soil and an additional 4 inches of topsoil were 
placed over sections of the OU that contained lead concentrations greater than 1,200 
ppm. A 16-foot wide gravel access road was constructed along the length of the east and 
west sides of the railroad track within the capped area. The road was constructed using a 
4-in. layer of crushed rock with a maximum size of2-in. The road extends from the 
railroad ballast on the west side of the Site and joins the soil cap on the east. A 6-foot­
high chain link fence was also erected on the east side of the track. 

Figure 5 shows the areas that were capped in OU3. 

OU4 

The Removal Action Final Report, dated May 29, 2009, describes the removal action 
performed by KUCC on OU4. An estimated 10,760 cubic yards of contaminated soil was 
removed from OU4 and placed in KUCC's Arthur Stepback Repository. All 
contaminated soil with concentrations of lead greater than 10,000 mg/kg was treated by 
mixing with a proprietary product to reduce the leachabilty characteristics of the soil 
prior to disposal. Approximately 2,000 cubic yards were stabilized. 

Wastes placed in the Arthur Stepback Repository were placed in twelve inch lifts and 
compacted. The final lift was graded, ripped and seeded as an interim closure for the 
working area where the contaminated soil was deposited. Final closure of the repository 
will occur in the future when the repository reaches design capacity. 

Following removal of the contaminated soil the property was reclaimed. Reclamation 
work included the grading and scarifying of the excavated areas. The entire Removal area 
was seeded with a soil mix as specified in the workplan. KUCC continues to monitor the 
re-vegetation success of the seeded area and repair as determined necessary. Figure 6 
shows the excavation location and depths for the OU4 removal. 

OU5 

The Time Critical Removal Action Final Report for OU5, dated December 2012, 
describes the removal activities perfonned by the BLM on the portion of OU5 near the 
Waterman Smelter. According to the report 2,841 cubic yards of contaminated soil were 
removed from an area of 4. 78 acres and disposed at the Clean Harbor, Grassy Mountain 
Disposal Facility. 

Following removal of the contaminated soil confirmation sampling was performed by the 
BLM using an XRF. Excavated areas were contoured to blend with adjacent undisturbed 
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areas to preserve the natural integrity of the area. The area was re-seeded with a native 
seed mix. The removal action and associated confirmation sampling was performed by 
the BLM using BLM removal authority and did not include EPA or UDEQ oversight. 

Figure 7 shows the area of OU5 addressed by this action. 

OU6 

No Removal or Remedial actions have been performed at OU6 at this time. 

Operation and Maintenance 

OUl 

There are no active systems that require operation at OUl. The removal of contaminated 
material to a depth of 18 inches left very little contaminated material in the cleanup areas. 
The Town of Stockton passed an ordinance covering excavation and development within 
the Town in May of 2000. The ordinance explains how to manage potentially 
contaminated soil. 

OU2 

Rawhide Ranchettes 

There are no active systems that require operation at the Rawhide Ranchettes 
Subdivision. An inspection of the repository was conducted by the developer on 
September 19, 2002 and results of the inspection were submitted to the EPA. As a result, 
a notification of completion was sent to the developer on September 19, 2005. The status 
of the repository has been investigated as part of subsequent Five-Year reviews and will 
continue to be investigated for subsequent Five-Year reviews. 

Lead and arsenic contaminated soil remaining at the Waterman Smelter and the B&B 
Subdivision will be addressed as described in the September 2015 Proposed Plan. 

OU3 

There are no active systems that require operation at OU3 and the AOC does not specify 
any operation or maintenance activities. A notification of completion was sent to UPRR 
September 14, 2005. The status of the cap and fence were investigated as part of this 
Five-Year review and found to remain protective. The status of the cap and fence will 
continue to be investigated for subsequent Five-Year reviews. 

OU4 

There are no active systems that require operation at OU4. Soils containing elevated lead 
and arsenic concentrations that remain at OU4 (underneath the gravel hill) will be 
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managed using an environmental covenant. After construction, the area under the gravel 
hill was surveyed to document the aerial extent of the area to be managed by the 
environmental covenant signed by KUCC, EPA Region 8 and UDEQ in 2008 and was 
recorded at the Tooele County recorder's office on June 4, 2009. 

The grade of the OU is such that erosion of the gravel hill is not expected to be a concern. 
The remediated area was inspected several times by KUCC and re-seeded as necessary to 
assure that a viable vegetative cover was established. Active erosion of the gravel hill 
was not noted prior to construction and is not expected now that vegetation is established. 

OU5 

There are no active systems that require operation at the portion of OU5 near the 
Waterman Smelter that was addressed by the time-critical-removal action performed by 
the BLM. 

Lead and arsenic contaminated soil remains at the rest of OU5 northeast of Stockton. 

OU6 

No cleanup has occurred at OU6. Lead and arsenic contaminated soil remains at OU6 

V. PROGRESS SINCE LAST FIVE-YEAR REVIEW 

Protectiveness Statements from the 2010 Five-Year Review: 

"The remedy performed on OUl is protective of human health and the environment. The 
immediate threats posed by the contamination associated with OUl have been addressed. 
The excavation and off-site disposal of the top 18 inches of contaminated soil performed 
during the Emergency Removal and State lead Remedial Action construction activities 
for OUl have effectively eliminated the majority of the risk associated with the Jacobs 
Smelter. The risk associated with the contaminated soil remaining after excavation is 
effectively reduced by the 18 inches of clean fill and topsoil and the landscaping placed 
on each property. 

The remedy performed on the Rawhide Ranchettes Subdivision within OU2 is not 
protective of human health and the environment. 

The remedy performed on OU3 is protective of human health and the environment. The 
immediate threats posed by the contamination associated with OU3 have been addressed. 
The cap, vegetative cover and fence installed on the Stockton Rail Yard provide an 
adequate barrier to exposure to contaminated soil in OU3. 

The remedy performed on OU4 is protective of human health and the environment. The 
immediate threats posed by the contamination associated with OU4 have been addressed. 
The excavation, stabilization and off-site disposal of soils with lead concentrations 
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exceeding 500 mg/kg has effectively reduced the risk of exposure to contaminated soil. 
The contaminated soil remaining within OU4 lies underneath a large gravel hill and is 
not easily accessible. An Environmental Covenant that describes what additional 
sampling and cleanup work is needed on the contaminated material remaining has been 
placed upon the property and has been recorded with the Tooele County Recorder's 
Office." 

The following table lists the issues noted in the 2010 Five-Year Review Report: 

T bl 2 I a e - ssues N t d . th 2010 F. Y o e Ill e 1ve- ear R . R ev1ew epor t 
Affects 

# OU# Issues Protectiveness 
(YIN) 

Current Future 
1 1 ICs have not been fully implemented N y 

2 2 There is no final decision document. The y y 
assumptions listed in the Proposed Plan are no longer 
valid 

;...-..-

3 Additional cleanup is needed at Rawhide Ranchettes y y 
;...-..-

4 Clean up is needed at Waterman, Chicago and y y 
Carson-Buzzo Smelters. 

5 5 MOU needed with BLM to facilitate clean up y y 

In light of these issues, the following recommendations were made in the 2010 Five-Year 
Review Report. 

Table 3- Recommendations and Follow-up Actions Noted in the 2010 Five-Year 
Review Report. 

# OU Issue Recommendations/Follow- Party Date of 
up Actions Responsible Completion 

1 1 ICs have not Revise ordinance UDEQ/Town Fall 2010 
been fully of Stockton 
implemented 

2 2 No final decision Complete Record of UDEQ Not 
document Decision Completed 

3 Assumptions Revise Proposed Plan UDEQ September 
listed in the 2015 
Proposed Plan 
are no longer 
valid 

4 Additional clean Perform non-time critical EPA May 2011 
up needed at removal action 
Rawhides 
Ranchettes 
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5 Clean up needed Post signs UDEQ and September 
at Wate1man, Perform Remedial Design EPA 2011 
Chicago and and Remedial Action 
Carson Buzzo 
Smelters and 
B&B 
Subdivision 

6 5 MOU needed Establish MOU with BLM EPA Not 
with BLM to Completed 
enable clean up 

Status of Recommendations from Last Review 

OUl 

Recommendation/Follow up Action: Revise Ordinance - Completed Fall 2010 

At the time of the 2010 Five-Year review the town of Stockton was in the process of 
installing a sanitary sewer system. DERR and the EPA assisted in the development of a 
soil management plan that described how contaminated soils were to be handled during 
the excavation and installation of the sanitary sewer system as well as future development 
and construction projects. As part of the sewer project, Stockton designed and received a 
permit for a repository to accept contaminated material excavated during construction 
activities and to satisfy outstanding requirements listed in the Town Ordinance #2000-4. 
Stockton incorporated the soil management plan into the Town Ordinance in the fall of 
2010. Since the 2010 Five-Year review the sewer project has been completed, and all 
excavated contaminated soil was placed within the Stockton repository. Construction 
activities have taken place at three properties within the town boundaries since the last 
Five-Year review. One of the properties was located in an area with subsurface 
contamination and the excavated soil was handled according to the soil management 
plan. All construction activities within town boundaries were coordinated with the 
Mayor's office. 

OU2 

Recommendation/Follow up Action: Complete Record of Decision - Not Completed 

An updated Revised Feasibility Study (URFS) for OU2 was completed in June 2014 by 
the EPA and the UDEQ. The URFS incorporated results from sampling performed during 
2009 and 2011 as well as updated evaluations of both human health and ecological risk. 
The URFS identified and screened several remedial technologies and selected the most 
promising for further evaluation. The following six remedial alternatives were evaluated: 

Alternative 1: No action. 
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Alternative 2: Excavation of contaminated material in excess of action levels to a depth 
of 18 inches and off-site disposal. 

Alternative 3: Cover contaminated material in excess of action levels with clean soil. 

Alternative 4: Excavation of contaminated material in excess of action levels to a depth 
of 18 inches and disposal in an on-site repository with a RCRA Subtitle C 
cap. 

Alternative 5: Excavate all contaminated soil in non-residential areas. Excavate 
contaminated soil to a depth of 18 inches in residential areas. Place 
excavated soil in an on-site repository with a RCRA Subtitle-C cap. 

Alternative 6 Excavate all contaminated soil in non-residential areas. Excavate 
contaminated soil to a depth of 18 inches in residential areas. Place 
excavated soil in an on-site repository with a soil cover cap. 

It is anticipated that a Record of Decision will be completed in 2016. 

Recommendation/Follow up Action: Revise Proposed Plan - Completed September 
2015 

A revised Proposed Plan was prepared by the EPA and the UDEQ in 2015. The Proposed 
Plan summarizes the possible OU2 cleanup alternatives and presents Alternative 2: 
Excavation of contaminated material in excess of action levels to a depth of 18 inches 
and off-site disposal as the agencies preferred alternative. 

The Proposed Plan was published in September of 2015 and the public review and 
comment period is ongoing at the time of this Five-Year review. The comment period 
ends on November 21, 2015. 

Recommendation/Follow up Action: Perform Removal at Rawhide Ranchettes -
Completed May 2011 

A second Removal Action was performed from October 2010 to May 2011 on four lots 
within the Rawhide Ranchettes Subdivision. Lead and arsenic contaminated soil was 
excavated to a depth of 12 inches and disposed at an off-site facility. Work was 
completed May 2011. 

Recommendation/Follow up Action: Post signs (Waterman Smelter)-September 
2011 

Signs cautioning the public were placed at four locations around the Waterman Smelter 
where soils contained elevated levels of lead and arsenic. The signs were installed on 
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September 21, 2011, completing the recommendation. The current condition of the signs 
is described in the Site Inspection section of this report. 

Recommendation/Follow up Action: Perform Remedial Design and Remedial Action 
(Waterman, Chicago, and Carson Buzzo Smelters and B&B Subdivision)- Not 
Completed 

Due to differences in land use and potential exposure pathways, the EPA and UDEQ 
created OU6 to address the Chicago and Carson Buzzo Smelters. OU2 currently 
incorporates the Waterman Smelter, Rawhide Ranchettes and the B&B Subdivision. RD 
and RA activities have not been performed at the remaining portions of OU2 or OU6 at 
this time. Recommendation is open. 

Recommendation/Follow up Action: Establish an MOU with BLM - Not Completed 

The EPA has not established any type of agreement or enforcement mechanism with the 
BLM at this time. However BLM performed cleanup activities on the portion of OU5 
north of the Waterman Smelter. 

VI. FIVE-YEAR REVIEW PROCESS 

Administrative Components 

The Jacobs Smelter Superfund Site Five-Year Review was led by Thomas Daniels, 
UDEQ Project Manager of the Site. The following team members assisted in the review: 

Dave Allison, UDEQ Community Affairs Specialist 
Hans Millican, UDEQ Superfund Projects Manager 
Lisa Lloyd, USEP A Region 8, Remedial Project Manager 

From May 1 to August 31, 2015, the review team established a review schedule which 
included: 

• Community Involvement 
• Document Review 
• Data Review 
• Site Inspection 
• Community Interviews 
• Review of Institutional Controls, and 
• Five-Year Review Report Development and Review 

Community Involvement 

The EPA's comprehensive Five-Year Review Guidance states that at a minimum the 
community should be notified that a Five-Year review will be completed and again 
notified when the review is completed. In accordance with the community involvement 
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requirements of the Five-Year review a public notice was published on May 17, 2015, in 
the Toole Transcript Newspaper announcing the Five-Year Review of the Jacobs Smelter 
Site was to be conducted (see Attachment A). 

Document Review 

The Five-Year Review included a review of relevant documents including the OUl ROD 
and RA completion documents, construction completion documents for OU3, OU4, OU5 
and the Rawhide Ranchettes, the Updated Revised Feasibility Study for OU2 and the 
Proposed Plan for OU2. 

Data Review 

Results from characterization sampling incorporated into the URFS for OU2 as well as 
confirmation sampling results at OU4, OU5 and the Rawhide Ranchettes were evaluated 
and incorporated into this Five-Year review. 

Site Inspection 

An inspection of the Site was conducted June 11, 2015, by Thomas Daniels, Hans 
Millican and Dave Allison of UDEQ. The purpose of the inspection was to: assess the 
protectiveness of the remedies constructed for QUI, OU3, OU4, OU5 and the Rawhide 
Ranchettes, including the disposition of the repository; evaluate the effectiveness of the 
warning signs placed at the Waterman Smelter; and determine if land use assumptions for 
the Waterman Smelter and OU6 remain accurate. 

Inspection of properties within OUl showed that fill, landscaping and vegetation on the 
cleaned properties remain in good condition. 

Inspection of the Rawhide Ranchettes subdivision showed that the fill, landscaping and 
vegetation on the developed properties remain in good condition and lots 12 and 13 
remain undeveloped. Inspection of the repository south of Lot 18 showed that the 
vegetation remains in good condition; however; the fence on the south side of the 
repository has been damaged by grazing livestock and is in need of repair. Damage to the 
fence on the north side of the repository has been prevented by the installation of an 
electric fence to keep livestock from pushing into the fence. 

Inspection of the Waterman Smelter and other properties within OU2 showed that three 
signs installed in 2011 are intact, have not been vandalized, and by the resurgence of 
vegetation appear to be effectively warning the public ofrisks associated with Site 
contaminants. One of the signs has fallen over and needs to be repaired. OU2 remains 
unfenced and is easily accessible. 

Inspection of OU3 showed that the cap is still intact and its integrity has not been 
breached, the vegetated cover on both the northern and southern portions of OU3 is well 
established and the fencing around OU3 is still intact. 
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Inspection of OU4 showed that vegetation over the whole property is well established. 
The gravel mound is still intact over the contaminated soil that was left in place. 

Inspection of the OU5 area north of Stockton showed that the fence erected by the BLM 
in 2005 is still intact. Inspection of the OU5 area north of the Waterman Smelter showed 
that vegetation over the excavated area is well established. 

Inspection of OU6 showed that the property owner of the Chicago Smelter has performed 
significant improvements of the property since the 2010 inspection. Improvements 
include the construction of a new fence and gate that restrict access and contain grazing 
livestock, removal of smelter debris and tilling/leveling portions of the property. The area 
surrounding the Carson Buzzo Smelter has also been tilled and levelled and the 
inspection team was unable to find the actual location of the smelter. The land use at 
OU6 remains agricultural, consisting mostly of the free ranging of livestock. 

Community Interviews 

During the Five-Year Review the UDEQ conducted a number of interviews with local 
officials and property owners to obtain their opinion and concerns at the Jacobs 
Superfund Site. Community interviews were conducted by the UDEQ from June 1 
through August 31, 2015. Attachment B contains a summary of the community 
interviews. 

Review of Institutional Controls 

In order to inform the current and future property owners about the contamination 
remaining below 18 inches on properties cleaned up as part of OUl and within the 
roadways and alleys, institutional controls (ICs) were developed by UDEQ and 
incorporated by the Town of Stockton through an ordinance. The I Cs were designed to 
protect property owners from exposure to contaminated soil and allow them to manage 
contaminated soils disturbed during household gardening and landscaping activities and 
to protect workers and residents during construction activities on residential and public 
property within the town of Stockton. 

The Town of Stockton adopted Ordinance #2000-4 to address excavation and 
development within OUl of the Jacobs Smelter Superfund Site on May 8, 2001. The 
ordinance requires permit applications for all construction work that requires excavation 
below 18 inches, to ensure excavated material is tested and handled according to 
appropriate state and federal regulations. 

In 2004 the Town of Stockton started investigating the feasibility of installing a 
municipal sanitary sewer system and requested the UDEQ's and the EPA's assistance in 
evaluating the effectiveness of Ordinance #2000-4 and its impact on the installation of 
the sewer. This evaluation found that while the remedy remains protective, several items 

23 



and actions described in the Ordinance, namely the construction of a repository for 
contaminated material excavated within the Town, had not been implemented. 

Due to funding issues and lack of community support, the sewer project was postponed 
until spring 2010. As part of the sewer project, Stockton designed, received a permit for 
and constructed a repository to accept contaminated material excavated during 
construction activities associated with the sewer project and to satisfy one of the 
outstanding requirements listed iri the Town Ordinance. The Rawhide Ranchettes and 
B&B Subdivisions are also covered by the Town Ordinance. This addresses one of the 
issues noted in the 2010 Five-Year Review. 

Titan LLC, the developer of the Rawhide Ranchettes was required to record a certified 
copy of the Administrative Order on Consent with the Tooele County Recorder's Office 
for any property that contained lead and arsenic levels in excess of the established action 
levels, including the repository. The Order also required that the developer conduct 
monthly inspection reports of the repository and roadways for one year after the 
completion of the Removal Action and yearly inspections thereafter. Despite discovering 
lead concentrations on several of the lots within the Rawhide Ranchettes subdivision the 
only property for which recording a copy of the AOC was required was the repository 
itself, which remains in the possession of the developer. 

KUCC recorded an Environmental Covenant on OU4 on May 26, 2009, with Tooele 
County. 

VII. TECHNICAL ASSESSMENT 

Question A: Is the remedy functioning as intended by the decision documents? 

Yes. The review of documents, risk assumptions and the result of the Site inspection 
indicates that the remedies are functioning as intended by the ROD and Action 
Memorandum for OUI and the Action Memoranda for OU3 and OU4 and the Rawhide 
Ranchettes (within OU2). 

The excavation of the lead and arsenic contaminated soil associated with the time critical 
removal action and the remedial action associated with OUl and the subsequent 
backfilling and landscaping has achieved the remedial objectives necessary to minimize 
direct contact with or ingestion of contaminants in soil. The fill and landscaping on the 
cleaned prope1iies appear to remain in good condition. 

The fill and landscaping on the majority of the properties within the Rawhide Ranchettes 
are in good condition and the asphalt paving placed over the non-hazardous contaminated 
soil remains in place and is in good condition. The soil cap over the repository remains 
intact and in good repair, however, the fence surrounding the repository is in need of 
repair. The additional cleanup performed in 2011 addressed the properties with lead 
concentration above the cleanup levels specified in the AOC and these properties also 
remain in good condition. 
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The soil cap, vegetative cover and fencing installed at OU3 have achieved the objectives 
described in the action memorandum and remain protective of human health and the 
environment. The soil cap remains in good condition. The vegetative cover is well 
established and the fencing continues to effectively control access. 

The excavation and off-site disposal of contaminated soil at OU4 has effectively 
minimized direct contact with or ingestion of the contaminants in the soil. The gravel hill 
that remains over the contamination left in place provides an adequate barrier to the 
remaining contamination. 

The remedies for OUl, the Rawhide Ranchettes (within OU2), OU3 and OU4 are 
functioning as intended by the decision documents. 

Question B: Are the exposure assumptions, toxicity data, cleanup levels, and RAOs 
used at the time of the remedy selection still valid? 

The exposure assumptions are currently not valid. The toxicity data, cleanup levels and 
remedial action objectives used at the time of the remedy selection are still valid for OUl, 
the Rawhide Ranchettes (within OU2), OU3 and OU4. 

Cleanup levels set for this site were presented in the July 29, 1999 OUl ROD. These 
clean-up numbers were derived in the document entitled Preliminary Remediation Goals 
(PRGs) for Addressing Risks to Human Health from Exposure to Chemicals in Jacobs 
Smelter Soil (prepared by EPA, June 1999). Because these documents were developed 
prior to EPA's RAGS Part F (2009) guidance, the exposure assumptions for the 
inhalation exposure pathway were conducted differently. The exposure metric that was 
used in the ROD and the PRO document used inhalation concentrations that were based 
on ingestion rate and body weight (mg/kg-day). The updated methodology uses the 
concentration of chemical in the air, with the exposure metric ofug/m3. While there is no 
significant change in clean-up levels, it is important to present the most current 
methodology that is used for the inhalation pathway. No additional work needs to be 
done to address this change. 

A remedy has not been selected and documented in a ROD for OU2, OU5 or OU6. 
Human health and ecological risk assessments have not been conducted for OU6 at this 
time. 

Question C: Has any other information come to light that would call into question 
the protectiveness of the remedy. 

No. 
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Summary of Technical Assessment 

According to the data reviewed, the Site inspection and the community interviews, the 
remedies are functioning as intended by the ROD and associated Action Memoranda for 
OUl, the Rawhide Ranchettes, OU3 and OU4. There have been no changes in the 
physical conditions of OUl, OU3 or OU4 that would affect the protectiveness of the 
remedies performed. The 2011 cleanup performed at the Rawhide Ranchettes subdivision 
addressed the deficiencies noted in the 2010 Five-Year review. The finalizing of a soils 
management plan and construction of a repository by Stockton addresses the deficiencies 
noted in the 2010 Five-Year review. 

There have been no changes in the toxicity factors for the contaminants of concern nor 
has there been a change to the standardized risk assessment methodology that could 
affect the protectiveness of the remedies performed for OUl, the Rawhide Ranchettes, 
OU3 or OU4. 

Human health and ecological risks due to lead and arsenic contamination remain at the 
Waterman Smelter and B&B subdivision within OU2, as well as OU5 and OU6. 

VIII. ISSUES 

Table 4-Issues 2015 Five-Year Review 
# OU# Issue Affects 

Protectiveness 
(Yes/No) 
Current Future 

1 2 There is no final decision document Yes Yes -
2 Cleanup is needed at the Waterman Smelter and B&B Yes Yes 

subdivision 
3 5 MOU or other type of agreement is needed with BLM Yes Yes 

>-----
to facilitate cleanup 

4 Cleanup is needed at OU5 north of Stockton Yes Yes 
5 6 Human health and ecological risk have not been Yes Yes 

>-----
evaluated for agricultural land use at OU6 

6 Cleanup is needed at OU6 Yes Yes 

IX. RECOMMENDATIONS AND FOLLOW-UP ACTIONS 

T bl 5 R a e - ecommen d f a ions an dFll U At' 0 ow- p C IODS 2015 F" Y 1ve- ear R ev1ew 
# OU Issue Recommendations/Follow Party Milestone 

Up Actions Responsible Date 
1 2 There is no final Complete Record of UDEQ/EPA 9/30/2016 

decision document Decision 
2 2 Cleanup is needed Implementation of UDEQ/EPA 12/31/2018 

at Waterman Remedial Design and 
Smelter and B&B Remedial Action 
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subdivision 
3 5 An agreement is Potential MOU with BLM EPA 9/30/2016 

needed with BLM 
to facilitate cleanup 

4 5 Cleanup is needed Implement Removal or BLM 12/31/2018 
at OU5 north of Remedial Action at OU5 
Stockton 

5 6 Human health and Conduct an agricultural UDEQ/EPA 12/31/2017 
ecological risk risk assessment and 
have not been additional characterization 
evaluated for 
agricultural land 
use at OU6 

6 6 Cleanup is needed RI/FS for OU6 followed by UDEQ/EPA 12/31/2017 
at0U6 ROD 

X. PROTECTIVENESS STATEMENTS 

The remedy at OUl is protective of human health and the environment the immediate 
threats posed by the contamination associated with OUl has been addressed. The 
excavation and off-site disposal of the top 18 inches of contaminated soil performed 
during the time critical removal and the State-lead remedial action construction activities 
for OUl have effectively eliminated the majority of the risk associated with the Jacobs 
Smelter. The risk associated with the contaminated soil remaining after excavation is 
reduced by the 18 inches of clean fill and top soil and the landscaping placed on each 
property. A Stockton ordinance and the associated soil management plan and repository 
address risks if excavation occurs in areas with contaminated soil below 18 inches. 

The remedy performed on the Rawhide Ranchettes Subdivision within OU2 is now 
protective of human health and the environment. A non-time critical removal was 
performed by the EPA to address contaminated soil on four lots within the subdivision in 
2010 to 2011. Remedial action has not been implemented at the Waterman Smelter and 
B&B subdivision portions of OU2. 

The remedy at OU3 is protective of human health and the environment. The immediate 
threat posed by the contamination associated with OU3 has been addressed. The cap, 
vegetative cover and fence installed on the Stockton Rail Yard provide an adequate 
barrier to exposure to contaminated soil in OU3. 

The remedy at OU4 is protective of human health and the environment. The immediate 
threats posed by the contamination associated with OU4 have been addressed. The 
excavation, stabilization and disposal of contaminated soil effectively reduces the risk of 
exposure to contaminated soil. The contaminated soil remaining within OU4 lies 
underneath a large gravel hill and is not easily accessible. An Environmental Covenant 
recorded at the Tooele County Recorder's Office for this parcel describes sampling and 
clean up that is needed if the gravel hill is ever disturbed. 
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The remedy performed at the portions of OU5 north of the Waterman Smelter is 
protective of human health and the environment. Remedial action has not been 
implemented at the portion of OU 5 northeast of Stockton. 

Remedial action has not been implemented for OU6. 

XI. NEXT REVIEW 

The next review is to be conducted within five years of the completion of this Five-Year 
review report. The completion date is the date of the signature cover sheet attached to the 
front of this report. 
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Attachment A 

Public Notice 

PUBllC NOTICE 
t1DEO Five-Year Review of v.s.ut 

Jacobs SmeJter Superfund Site 
'Tooele County, UT 

lbc Utah 0..'flllrtm.ent al' Envt.m:nm.:nliil Qwa1tty (UDRQ) In 
coCferatlon with IM US. Ei:Mronmcntal Prolc1:l1on Agency (EP:\) LI. 
cond!.Jctlng tl1£' thtrd Flvc· Year ReTii:'W Df lhe Jacobs Sme'ltn St..1Jf!:rfu:.nd 
S:llc. ·nie slli! ~ lcutcd tn 1bocle Cou.nty, sppn:xtlmatelr five mtJcs 
sooth of the Clty of'!bock and lr!dude; the Tuwn al' Stockton and 
su.rrou.ndlng a:r~ 

The pll!jXlW of a Al'<.'· Year Re'f1ew ls to ~nn1ne wr.!l.1bcr or not 
ck'allt.;'fl' and tthcr sctl.oru; taktn a1 the slli! arc protcrtlvc al' l:iaman. 
health and the c11~1ronment The FM!-Y.:-ar El.mew ml! !ndude a 
rr.v:lcw of atte <locumcrds, cooimu.nfily ln!crvlewz, and a mtc 1mpcct1oo 
to irwiluate al.1 remedy compontllts as well as tbc stalm ufland· use 
controls. UP'-m con:;pWlkln -0fthc HV1cw, a report will he mad£ aval.lW!c 
to the pcllb::. 

Tbc Stodcton ar<:'l! was tbr cc:ntt~ of a s!ll1<rr and baSC'·rr.ieW m!!n:lng. 
m!llt:ng and s.•rudtlng dlstrlct froon the I St.O's uJ1tt! J 970's. H~lor!ral 
smelling upcra!.!ons left OOhLnd talllngs, s.111g and oilier waste products 
·11o·1th ekva1.ed ro:m:cntrattoos of~ and ah!!T hes.vy i:mztals.. 'rhc srt.e l.5 
compAA"<l of s!X Opera.bl£ Units. (OU) where the cleanups oflead aru:I 
ammlc cootamlnatcd s!Xlls havc ·J>.."'Curri ~.1111Jps were rompktro at 
m; l -S!.ockl:oo rew.!.entlal. aKai, OU3-Un!on Pwfp: Ra!Jrood rt!lYJt • 
of-my, and p.1r&Jns of0l14-Kennocou prop!'!!:}' illl<l OU-5-ll!l!C'aU 
of Land J..1anagcmcnt property. OU2-Wati:rman Smelter areas west of 
town and 01.J6-Chtcago llfld Carson '.RUIW Smelter~ &001.it of town m 
currently 'bi:Ing >tnluated for future dean up.. 

The Jarobs Smdta Supmund Site infomati!Jn is mll.1hle at1 
Toaek Oty Lllm..ry 
128 We& Vine Sll:reet 
To,1€!£, UT 84074 
J>Jmne: (-US) 882-2 t82, a.nd ooHnc at I.he U.S. Em~ wcbsit£: hl:!p:I I 
~11i·w2..:-pa.gov/rcg>nn8/;iKobs-smclt.er. 

1f yoo ,.·oo!d likt mtrrt intnnMtion un the Fin-Yim- Review Dr 
partk~L<' in an imtcrvicw, pkur ronta(tr 

Thomas Danielll 
UDEQ J:irn.;«t M~r 
J>hall£'; {&Ot) 536-4(00 
Einm!: tdan!cls&~ah .. ~m 

Da:n: Alltsoo 
UDEQ Community Imulvemc:nt 
Jlhane: {.&OE) 53&-447!.l 
Emal!: dal.1tron@!,r!Ai'.l.gol( 



Attachment B 

Documents Reviewed 
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Documents Reviewed: 

HRS Listing Package, Jacobs Smelter Superfund Site 

Record of Decision 
Jacobs Smelter Superfund Site 
Operable Unit One 

Final Remedial Investigation Report 
Jacobs Smelter-Operable Unit Two 
July 2003 

Final Feasibility Study Report 
Jacobs Smelter Operable Unit Two 
December 2003 

Final Revised Feasibility Study Report 
Jacobs Smelter Operable Unit Two 
July 2004 

Proposed Plan 
Jacobs Smelter Operable Unit Two 
September 2004 

Jacobs Smelter NPL Site 
Stockton, Utah 

Operable Unit 4-Kennecott Waterman Area Parcel 
Removal Action Final Report 
May 2009 

Characterization and Soil Assessment of Lead and Arsenic Contamination 
Kennecott, Stockton, Northeast Parcel 
December 2008 

Remedial Actions Report 
Union Pacific Railroad Right-of-way 
Stockton, Utah 
January 28, 2003 

Environmental Testing and Evaluation 
Proposed Rawhide Ranchettes Subdivision 
New Saddle Drive north of County Road off Main Street 
Stockton, Utah 
January 10, 2000 
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First Five-Year Review Report 
Jacobs Smelter Superfund Site 
Stockton, Utah 
September 2005 

Five-Year Review Report 
Jacobs Smelter Superfund Site 
Stockton, Utah 
September 2010 

Trip Report 
Removal Action 
EPA Facility ID: UT002391472 
Jacobs Smelter 
February 2011 

Final Pollution Report (POLREP#2) 
Jacobs Smelter 
Autumn 2011 

CERCLA Time Critical Removal Action Final Report 
Jacobs Smelter ODS-Waterman Area 
Lead Contaminated Soil Removal 
Stockton, UT 
December 2012 

Final Updated Revised Feasibility Study Report 
Jacobs Smelter Site 
Operable Unit 2 
Stockton, UT 
June 2014 

Proposed Plan 
Jacobs Smelter OU2 
September 2014 
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Attachment C 

Site Inspection Checklist and Narrative 
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Site Inspection Checklist 

I. SITE INFORMATION 

Site name: Jacobs Smelter Date of inspection: 6/11/2015 

Location and Region: Tooele County, Utah, Region EPA ID: UT002391472 
8 

Agency, office, or company leading the Five-Year Weather/temperature: Warm, windy, 
review: UDEQ approximately 80 degrees 

Remedy Includes: (Check all that apply) 
X Landfill cover/containment • Monitored natural attenuation 
X Access controls • Groundwater containment 
X Institutional controls • Vertical barrier walls 
• Groundwater pump and treatment 

• Surface water collection and treatment 

• Other 

Attachments: • Inspection Narrative attached • 
II. INTERVIEWS (Check all that apply) 

1. O&M site manager 
Name Title Date 

Interviewed • at site • at office • by phone Phone no. 
Problems, suggestions; • Repo1t attached 

2. O&M staff 
Name Title Date 

Interviewed • at site • at office • by phone Phone no. 
Problems, suggestions; • Report attached 
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3. Local regulatory authorities and response agencies (i.e., State and Tribal offices, emergency response 
office, police department, office of public health or environmental health, zoning office, recorder of 
deeds, or other city and county offices, etc.) Fill in all that apply. 

Agency: 
Contact: -- -

Name Title Date Phone no. 
Problems; suggestions; • Report attached See Attachment D 

Agency: 
Contact: 

Name Title Date Phone no. 
Problems; suggestions; • 

Agency: 
Contact: 

Name Title Date Phone no. 
Problems; suggestions; • 

Agency: Salt Lake Valley Health Department 
Contact 

Name Title Date Phone no. 
Problems; suggestions; • 

4. Other interviews (optional) • See Attachment D 
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III. ON-SITE DOCUMENTS & RECORDS VERIFIED (Check all that apply) 

1. O&M Documents 
• O&M manual • Readily available • Up to date KN/A 
• As-built drawings • Readily available • Up to date KN/A 
• Maintenance logs • Readily available • Up to date KN/A 
Remarks 

2. Site-Specific Health and Safety Plan • Readily available • Up to date KN/A 
• Contingency plan/emergency response plan • Readily available • Up to date KN/A 
Remarks 

3. O&M and OSHA Training Records • Readily available • Up to date KN/A 
Remarks 

4. Permits and Service Agreements 
• Air discharge permit • Readily available • Up to date KN/A 
• Effluent discharge • Readily available • Up to date KN/A 
• Waste disposal, POTW • Readily available • Up to date KN/A 
• Other permits • Readily available • Up to date KN/A 
Remarks 

6. Settlement Monument Records • Readily available • Up to date KN/A 
Remarks 

7. Groundwater Monitoring Records • Readily available • Up to date KN/A 
Remarks 

8. Leachate Extraction Records • Readily available • Up to date KN/A 
Remarks 

9. Discharge Compliance Records 
• Air • Readily available • Up to date KN/A 
• Water (effluent) • Readily available • Up to date K 

NIA 
Remarks 

10. Daily Access/Security Logs • Readily available • Up to date KN/A 
Remarks 
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IV. O&M COSTS 

I. O&M Organization 

• State in-house • Contractor for State 
• PRP in-house • Contractor for PRP 

• Federal Facility in-house • Contractor for Federal Facility 
• Other 

2. O&M Cost Records 
• Readily available • Up to date 
• Funding mechanism/agreement in place 
Original O&M cost estimate • Breakdown attached 

Total annual cost by year for review period if available 

From To • Breakdown attached 
Date Date Total cost 

From To • Breakdown attached 
Date Date Total cost 

From To • Breakdown attached 
Date Date Total cost 

From To • Breakdown attached 
Date Date Total cost 

From To • Breakdown attached 
Date Date Total cost 

3. Unanticipated or Unusually High O&M Costs During Review Period 
Describe costs and reasons: 

V. ACCESS AND INSTITUTIONAL CONTROLS K Applicable • NIA 

A. Fencing 

1. Fencing damaged • Location shown on site map • Gates secured NIA 
Remarks: Fences around OU3 are intact and continue to limit access, the fence surrounding the 
rei;iository south of Rawhide Ranchettes is damaged as well as the gate and need to be rei;iaired. 

B. Other Access Restrictions 

I. Signs and other security measures • Location shown on site map NIA 
Remarks: Three of the four signs i;ilaced in undeveloi;ied areas ofOU2 are intact and free from 
vandalism, the fourth sign has been i;iushed over and is in need ofrei;iairs. 
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c. Institutional Controls (ICs) 

1. Implementation and enforcement 
Site conditions imply ICs not properly implemented • Yes X.No • NIA 
Site conditions imply ICs not being fully enforced • Yes X.No • NIA 

Type of monitoring (e.g., self-reporting, drive by) Drive by 
Frequency 
Responsible party/agency UDEO 
Contact 

Name Title Date Phone no. 

Reporting is up-to-date • Yes • No XN/A 
Reports are verified by the lead agency • Yes • No XN/A 

Specific requirements in deed or decision documents have been met • Yes • No XN/A 
Violations have been reported • Yes • No XN/A 
Other problems or suggestions: • Report attached 

2. Adequacy X• ICs are adequate • ICs are inadequate NIA 
Remarks: No new develo12ment was observed during the site ins12ection 

D. General 

1. Vandalism/trespassing • Location shown on site map No vandalism evident 
Remarks: One of the warning signs on the undevelo12ed Qortion ofOU2 has been QUshed over. Access 
to the undeveloged QOrtion of OU2 remains unrestricted 

2. Land use changes on site X NI A 
Remarks 

3. Land use changes off site X NI A 
Remarks 

VI. GENERAL SITE CONDITIONS 

A. Roads • Applicable XN/A 

1. Roads damaged • Location shown on site map • Roads adequate XN/A 
Remarks 
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B. Other Site Conditions 

Remarks 

VII. LANDFILL COVERS • Applicable KN/A 

A. Landfill Surface 

1. Settlement (Low spots) • Location shown on site map • Settlement not evident 
Areal extent Depth 

Remarks 

2. Cracks • Location shown on site map • Cracking not evident 
Lengths Widths Depths 

Remarks 

3. Erosion • Location shown on site map • Erosion not evident 
Areal extent Depth 
Remarks 

4. Holes • Location shown on site map • Holes not evident 
Areal extent Depth 
Remarks 

5. Vegetative Cover • Grass • Cover properly established • No signs of stress 

• Trees/Shrubs (indicate size and locations on a diagram) 
Remarks 

6. Alternative Cover (armored rock, concrete, etc.) • NIA 
Remarks 

7. Bulges • Location shown on site map • Bulges not evident 
Areal extent Height 
Remarks 

8. Wet Areas/Water Damage • Wet areas/water damage not evident 

• Wet areas • Location shown on site map Areal extent 
• Ponding • Location shown on site map Areal extent 

• Seeps • Location shown on site map Areal extent 

• Soft subgrade • Location shown on site map Areal extent 
Remarks 
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9. Slope Instability • Slides • Location shown on site map • No evidence of slope instability 
Areal extent 
Remarks 

B. Benches • Applicable • NIA 
(Horizontally constructed mounds of earth placed across a steep landfill side slope to interrupt the slope 
in order to slow down the velocity of surface runoff and intercept and convey the runoff to a lined 
channel.) 

1. Flows Bypass Bench • Location shown on site map • NIA or okay 
Remarks 

2. Bench Breached • Location shown on site map • NIA or okay 
Remarks 

3. Bench Overtopped • Location shown on site map • NIA or okay 
Remarks 

c. Letdown Channels Applicable • NIA 
(Channel lined with erosion control mats, riprap, grout bags, or gabions that descend down the steep side 
slope of the cover and will allow the runoff water collected by the benches to move off of the landfill 
cover without creating erosion gullies.) 

1. Settlement • Location shown on site map • No evidence of settlement 
Areal extent Depth 
Remarks 

2. Material Degradation • Location shown on site map • No evidence of degradation 
Material type Areal extent 
Remarks 

3. Erosion • Location shown on site map • No evidence of erosion 
Areal extent Depth 
Remarks 
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4. Undercutting • Location shown on site map • No evidence of undercutting 
Areal extent Depth 
Remarks 

5. Obstructions Type • No obstructions 

• Location shown on site map Areal extent 
Size 
Remarks 

6. Excessive Vegetative Growth Type 
• No evidence of excessive growth 

• Vegetation in channels does not obstruct flow 

• Location shown on site map Areal extent 
Remarks 

D. Cover Penetrations • Applicable XNIA 

I. Gas Vents • Active • Passive 

• Properly secured/locked • Functioning • Routinely sampled • Good condition 

• Evidence of leakage at penetration • Needs Maintenance 
• NIA 
Remarks 

2. Gas Monitoring Probes 

• Properly secured/locked • Functioning • Routinely sampled • Good condition 

• Evidence of leakage at penetration • Needs Maintenance • NIA 
Remarks 

3. Monitoring Wells (within surface area of landfill) 

• Properly secured/locked • Functioning • Routinely sampled • Good condition 

• Evidence of leakage at penetration • Needs Maintenance • NIA 
Remarks 

4. Leachate Extraction Wells 

• Properly secured/locked • Functioning • Routinely sampled • Good condition 

• Evidence of leakage at penetration • Needs Maintenance • NIA 
Remarks 

5. Settlement Monuments • Located • Routinely surveyed • NIA 
Remarks 
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E. Gas Collection and Treatment • Applicable XN/A 

1. Gas Treatment Facilities 
• Flaring • Thermal destruction • Collection for reuse 

• Good condition • Needs Maintenance 
Remarks 

2. Gas Collection Wells, Manifolds and Piping 
• Good condition • Needs Maintenance 
Remarks 

3. Gas Monitoring Facilities (e.g., gas monitoring of adjacent homes or buildings) 

• Good condition • Needs Maintenance • NIA 
Remarks 

F. Cover Drainage Layer • Applicable XNIA 

1. Outlet Pipes Inspected • Functioning • NIA 
Remarks 

2. Outlet Rock Inspected • Functioning • NIA 
Remarks 

G. Detention/Sedimentation Ponds • Applicable XN/A 

1. Siltation Areal extent Depth • NIA 
• Siltation not evident 
Remarks 

2. Erosion Areal extent Depth 
• Erosion not evident 
Remarks 

3. Outlet Works • Functioning • NIA 
Remarks 

4. Dam • Functioning • NIA 
Remarks 
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H. Retaining Walls • Applicable _KN/A 

I. Deformations • Location shown on site map • Deformation not evident 
Horizontal displacement Vertical displacement 
Rotational displacement 
Remarks 

2. Degradation • Location shown on site map • Degradation not evident 
Remarks 

I. Perimeter Ditches/Off-Site Discharge • Applicable _KN/A 

I. Siltation • Location shown on site map • Siltation not evident 
Areal extent Depth 
Remarks 

2. Vegetative Growth • Location shown on site map • NIA 
• Vegetation does not impede flow 
Areal extent Type 
Remarks 

3. Erosion • Location shown on site map • Erosion not evident 
Areal extent Depth 
Remarks 

4. Discharge Structure • Functioning • NIA 
Remarks 

VIII. VERTICAL BARRIER WALLS • Applicable _KN/A 

I. Settlement • Location shown on site map • Settlement not evident 
Areal extent Depth 
Remarks 

2. Performance Monitoring Type of monitoring 

• Performance not monitored 
Frequency • Evidence of breaching 
Head differential 
Remarks 
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c. Treatment System • Applicable XNIA 

1. Treatment Train (Check components that apply) 

• Metals removal • Oil/water separation • Bioremediation 

• Air stripping • Carbon adsorbers 
• Filters 
• Additive (e.g., chelation agent, flocculent) 
• Others 

• Good condition • Needs Maintenance 

• Sampling ports properly marked and functional 

• Sampling/maintenance log displayed and up to date 

• Equipment properly identified 
• Quantity of groundwater treated annually 
• Quantity of surface water treated annually 
Remarks 

2. Electrical Enclosures and Panels (properly rated and functional) 
• NIA • Good condition • Needs Maintenance 
Remarks 

3. Tanks, Vaults, Storage Vessels 
• NIA • Good condition • Proper secondary containment • Needs Maintenance 
Remarks 

4. Discharge Structure and Appurtenances 
• NIA • Good condition • Needs Maintenance 
Remarks 

5. Treatment Building(s) 
• NIA • Good condition (esp. roof and doorways) • Needs repair 

• Chemicals and equipment properly stored 
Remarks 

6. Monitoring Wells (pump and treatment remedy) 
• Properly secured/locked • Functioning • Routinely sampled • Good condition 
• All required wells located • Needs Maintenance • NIA 
Remarks 

D. Monitoring Data X NA 

1. Monitoring Data 

• ls routinely submitted on time • Is of acceptable quality 

2. Monitoring data suggests: 

• Groundwater plume is effectively contained • Contaminant concentrations are declining 
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D. Monitored Natural Attenuation K NA 

1. Monitoring Wells (natural attenuation remedy) 

• Properly secured/locked • Functioning • Routinely sampled • Good 
condition 

• All required wells located • Needs Maintenance • NIA 
Remarks 

x. OTHER REMEDIES 
If there are remedies applied at the site which are not covered above, attach an inspection sheet describing 
the physical nature and condition of any facility associated with the remedy. An example would be soil 
vapor extraction. 

XI. OVERALL OBSERVATIONS 

A. Implementation of the Remedy 

Describe issues and observations relating to whether the remedy is effective and functioning as designed. 
Begin with a brief statement of what the remedy is to accomplish (i.e., to contain contaminant plume, 
minimize infiltration and gas emission, etc.). 

See Narrative -

B. Adequacy of O&M 

Describe issues and observations related to the implementation and scope of O&M procedures. In 
particular, discuss their relationship to the current and long-term protectiveness of the remedy. 
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c. Early Indicators of Potential Remedy Problems 

Describe issues and observations such as unexpected changes in the cost or scope of O&M or a high 
frequency of unscheduled repairs that suggest that the protectiveness of the remedy may be compromised 
in the future. 

D. Opportunities for Optimization 

Describe possible opportunities for optimization in monitoring tasks or the operation of the remedy. 
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Jacobs Smelter Superfund Site Five-Year Review 

Site Inspection:6/11/2015 

Inspectors: Thomas Daniels 
Hans Millican 
Dave Allison 

On June 11, 2011, DERR representatives conducted a site inspection of the Jacobs 
Smelter Superfund Site located in Tooele County Utah. The purpose of the inspection 
was to assess the protectiveness of the remedies performed at the Site and to evaluate Site 
conditions. 

Operable Unit 1 
DERR representative performed a walk through inspection of properties within Stockton 
that had been cleaned up during the OUl removal and remedial actions. Inspection of the 
properties within OUl showed that the clean fill and landscaping remain intact 
throughout the Site and that vegetation on cleaned properties through Stockton is well 
established with no obvious signs of erosion. 

Operable Unit 2: 
DERR representatives performed a walkthrough inspection of the Rawhide Ranchettes 
subdivision, the Rawhide Ranchettes Repository, the Waterman Smelter and the B&B 
subdivision. The purpose of the inspection was to assess the protectiveness of the 
remedies performed at the Site and to evaluate Site conditions. 

Properties within the Rawhide Ranchettes subdivision remain well vegetated with no 
detectable signs of erosion. The asphalt covering over the contamination placed in the 
roadway remains in good shape and is crack free with no noticeable signs of erosion. 
The fence and gate around the repository are in disrepair, however, the vegetative cover 
is well established and the repository cap remains intact. An electric fence on the 
northern side of the repository has protected it from lives stock. 

Access remains unrestricted through the undeveloped portions of OU2. One of the 
warning signs had been damaged and was no longer standing, the other three signs were 
intact and undamaged. The resurgence of vegetation in areas near the signs demonstrates 
that they are effectively informing the public of dangers associated with the 
contamination. 

Operable Unit 3: 
Inspection of OU3 showed that the 16-inch cap is still intact and its intergrity has not 
been breached. The vegetated cove on both the northern and southern portions of OU3 is 
well established and the fencing around OU3 is in place and intact. 
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Operable Unit 4: 
Inspection of OU4 showed that vegetation throughout OU4 is well established, the gravel 
mound over the contamination left in place is still intact with no signs of excavation or 
erosion. 

Operable Unit 5: 
Inspection of the 0 U 5 areas north of Stockton showed that the fence is still intact and 
preventing access. Vegetation at the cleaned up area north of the Waterman Smelter is 
well established. 

Operable Unit 6: 
DERR representatives conducted a walkthrough inspection of the Chicago Smelter and 
discovered that the property owner has made significant improvements on the prope1iy, 
including a new gate and fence. Smelter debris had either been removed from the 
property or had been moved to another location. The area around the Carson Buzzo 
Smelter had been tilled and the inspection team was unable to determine the location of 
the smelter. Land use at OU6 remains agricultural. 
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Photo Log Jacobs Smelter Superfund Site Five-Year Review Site Inspection 

Photo 1 : Jacobs Smelter Stockton. UT 

Photo 2: Cleaned up property Stockton, UT 
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Photo 3: Cleaned up property Stockton, UT 

Photo 4: Cleaned up property Stockton, UT 
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Photo 5: Cleaned up property Stockton, UT 

Photo 6: Cleaned up properties Stockton, UT - --
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Photo 8: Electric Fence Rawhide Ranchettes repository 
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Photo 9: Damaged fence and gate, Rawhide Ranchettes repository 

Photo 10: Warning sign OU2 
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Photo 11 : Waterman Smelter 
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Photo 13: OU3 

Photo 14: OU3 
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Photo15: OU4 (note vegetation) 

Photo 16: OU4 
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Photo 17: OU4 

Photo 18: OU5 
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Photo 19: OU5 

Photo 20: OU5 
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Photo 21: OU6 

Photo 22: OU6 
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Photo 23: OU6 

Photo 24: OU6 , 
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Photo 25: OU6 

Photo 26: OU6 
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Attachment D 

Community Interviews 
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Jacobs Smelter Superfund Site 
Five-Year Review 

Interview of Community Members 

Site Name: Jacobs Smelter Date: 11 August 2015 
EPA ID: UT0002391472 
Type of Contact: Visit Contact Made By: Dave Allison, Thomas 

Daniels, Scott Baird, Utah Department of 
Environmental Quality 

Person Contacted 

Name: Representative Doug Sagers Organization: State Representative Doug 
Sagers, District 21, Utah Legislature 

Address: Telephone Number: (435) 843-3754 
243 Horne Town Ct Email Address: dougsagers@le.utah.gov 
Tooele, UT 84074 

1. How long have you lived in the area? State Representative Doug Sagers 
District 21 has represented the residents of Tooele County since 2010. 
Representative Sagers currently lives in Tooele, grew up in the area, and served as 
Mayor of the City of Tooele from 197 4-1981. 

2. Are you aware of the Jacobs Smelter Superfund site and the work that was 
completed to address environmental contamination? Rep. Sagers knows the 
Jacobs Smelter cleanup history. Rep. Sagers was aware of the Tooele area mining 
history and began researching the Jacobs Smelter Superfund Site at the request of 
a constituent in 2010. Rep. Sagers has advocated for more clean up by the UDEQ 
and EP Afor the Jacobs Smelter site and nearby Bauer Tailings Dump 

3. What's your overall impression (your general sentiment) of the work that 
was completed at the Jacobs Smelter Superfund Site? Rep. Sagers said he has 
some concerns regarding the roadways in Stockton where lead and arsenic 
contaminated soils are buried. Also the cleanup history in the Rawhide 
Ranchettes and B&B subdivisions in Stockton are not communicated to new 
buyers. Rep. Sagers wants to see repairs to the fencing around the soil repository 
used to clean up the Rawhide Ranchettes subdivision. 

Although unrelated to the Jacobs Smelter Superfund Site, Rep. Sagers wants the 
Bauer Tailings Dump site soils to be re-evaluated and made a priority by the EPA. 
The Bauer site is located southwest of the current Tooele County landfill, north of 
the Stockton Bar and west of SR-36. Bauer was an active dumping site for silver 
and lead ore smelting from 1920-1979, and where an adhesives manufacturing 
facility, discharged coal fine residue and organic solvents in the Bauer vicinity 
Rep. Sagers understands EPA has looked at the Bauer area and determined the 
site does not have a population big enough to warrant a response action. Rep. 
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Sagers said this area is used by recreational vehicles and also susceptible to 
uncontrolled dust events of contaminated soils exposing anyone nearby. 

4. What would you say are the effects that site operations had on the 
community surrounding the Jacobs Smelter Superfund Site? Rep. Sagers said 
as UDEQ and EPA work towards clean up, until the Jacobs Smelter contaminated 
soils are addressed, there will be a risk to public health. Rep. Sagers has visited 
the Stockton area and is aware of an A TV trail on top of land targeted for clean 
up, the footprint of the former Waterman Smelter. There are warning signs 
posted around the site yet nothing preventing access to the property. 

5. Are you aware of any community concerns regarding the Jacobs Smelter 
Superfund Site? If so, please give details. Rep. Sagers said similar concerns of 
unprotected lead and arsenic contaminated soils in and around Stockton 
summarize the issues communicated to him by residents. 

6. Over the past five years, have there been any events, incidents, or activities at 
the Jacobs Smelter Superfund Site that concern you? If so, please provide 
details. Rep. Sagers said nothing recently and only the re-sampling/removal 
work in 2010 of four properties in the Rawhide Ranchettes properties were of 
concern. 

7. Are you aware of any unusual activities at the Jacobs Smelter Superfund Site 
such as vandalism, trespassing, or emergency responses from local 
authorities? If so, please give date(s), details, and outcome(s) if known. Rep. 
Sagers is not aware of any recent activities requiring a response from local 
authorities. 

8. Do you feel well informed about the site's activities and progress over the last 
five years? Do you know how to contact the Environmental Protection 
Agency if you have questions or concerns about the Jacobs Smelter 
Superfund Site? Rep. Sagers is appreciative of what outreach he has received 
from UDEQ and EPA over the years. Rep. Sagers has contacted the Director of 
the UDEQ in the past and does not have any reservations calling UDEQ or EPA 
with questions or concerns as they arise. 

9. Are you aware of any concerns about Jacobs Smelter Superfund Site impacts 
on historic preservation? Rep. Sagers was not aware of any impacts the Jacobs 
Smelter Superfund Site had on historic preservation to the Stockton community. 

10. Do you have any additional comments, suggestions, or recommendations 
regarding the Jacobs Smelter Superfund Site? Rep. Sagers wants the area 
protective and will add any support he can to expedite cleanup efforts in Stockton 
and the Tooele community. 
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Site Name: Jacobs Smelter 
EPA ID: UT0002391472 
Type of Contact: Visit 

Name: 

Jacobs Smelter Superfund Site 
Five-Year Review 

Interview of Local Agencies 

3 June 2015 

Contact Made By: Dave Allison, Utah 
Department of Environmental Quality 

Person Contacted 

Organization: Tooele County Health 
Jeff Coombs, Tooele County Health Dept. Depatiment 
Director 
Bryan Slade, Environmental Health Director 
Address: Telephone Number: (435) ~77-2440 
Tooele Office- 151 N. Main Street Email Address: http://tooelehealth.org 
Tooele Utah 84074 

1. Is your organization/department aware of the Jacobs Smelter Superfund site and 
the actions taken/underway to address environmental contamination? Tooele County 
Health officials, Coombs and Slade, know the Stockton area and Jacobs Smelter lead soil 
sites and keep apprised of any ongoing activities which directly involve their offices. No 
department officials could recall dealing directly with Jacobs Smelter related issues over 
the last five years. 

2. What's your overall impression (your general sentiment) of the actions 
taken/underway at the Jacobs Smelter Superfund Site? Tooele Department Officials 
said they are aware of historic mining areas in and around Stockton requiring clean-up of 
lead contaminated soil. No one from the State or EPA has contacted their respective 
offices informing them of an environmental investigation or incident requiring their 
assistance. 

3. Does your office conduct routine communications and/or activities (site visits, 
inspections, reporting activities, participation in meetings, etc.) which pertain to or 
involve the Jacobs Smelter Superfund Site? If so, please briefly summarize the 
purpose and results of these communications and/or activities over the last five 
years. Tooele County officials do not have any routine related tasks associated with their 
office and would only conduct visits or inspections if a reported situation developed at 
the Jacobs Smelter site. 

4. Are you aware of any community concerns regarding the Jacobs Smelter Superfund 
Site, as it pertains to actions taken or underway to address environmental 
contamination? If so, please give details. No recent or specific complaints about 
Jacobs Smelter were reported to Tooele County Health. The County is aware of past 
community concerns with smelter related contamination in Stockton and has occasional 
questions from the community. 

5. Over the past five years, have there been any complaints, violations, or other 
incidents (e.g., vandalism, trespassing, or emergency responses) at or related to the 
Jacobs Smelter Superfund Site requiring your office to respond? If so, please give 
details of the events and results of the response. Coombs and Slade were not aware of 
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any issues with the Jacobs Smelter site and were not notified of any formal incidents by 
UDEQ or EPA. Coombs and Slade have worked with Emergency Response 
Coordination contacts at UDEQ if an incident occurs in the Stockton area. 

6. Do you feel well informed about the activities and progress over the last five years at 
the Jacobs Smelter Superfund Site? Do you know how to contact the 
Environmental Protection Agency and/or UDEQ-DERR if you have questions or 
concerns about the Jacobs Smelter Superfund Site? Coombs and Slade have not had 
any regular information regarding the Jacobs Smelter Superfund Site over the last five 
years. The Tooele County Health Department has experience with another Superfund 
cleanup at the International Smelter Superfund Site and has established contacts at EPA 
and UDEQ. 

7. Over the past five years, have there been any changes in your department's policies 
or regulations that might impact the Jacobs Smelter Superfund Site from a 
perspective of land use, water rights, redevelopment, and site management? Any 
changes to your role? If so, please describe the changes and potential impact each 
might have. Coombs and Slade said the County does not have any development 
permitting responsibilities for contaminated areas in Stockton such as local soils 
ordinances. Coombs and Slade said Stockton's Soil Ordinance rests with Stockton City 
to enforce and the County does not have policies or regulations impacting any remedial 
actions at Jacobs Smelter requiring oversight. 

8. Over the past five years, have there been any changes in land use surrounding the 
Jacobs Smelter Superfund Site to your knowledge? Are you aware of potential 
future changes in land use? If so, please describe including any concerns you and/or 
your agency might have with land use changes. Tooele County Environmental Health 
is knowledgeable of the cleanup area and does not know any changes Stockton City may 
have in regard to land use. Stockton City would maintain any zoning or land use 
determinations for the Jacobs Smelter area. Any concerns the Health Department would 
be to have a cleanup happen to better protect the public health from exposed areas of 
unprotected mining wastes. 

9. Do you have any comments, suggestions, or recommendations regarding the Jacobs 
Smelter Superfund Site management (for example, questions pertaining to 
institutional controls)? If you have questions or are aware of potential problems in 
the future, what problems might arise? What are your agencies' concerns if such do 
arise? No additional comments related to Jacobs Smelters Sites. Tooele County Health is 
aware of the area and expects EPA and UDEQ to clean up the Jacobs Smelter as planned. 

Coombs and Slade said the County has requested EPA take another look at the Bauer 
Tailings site, north of Stockton, as more of a concern than Jacobs Smelter. Tooele 
County has a landfill operation the Health Department feels is at risk and wind-blown 
contaminated soils moving further north than EPA suggests is of concern to the Health 
Department. The County knows EPA has made a determination based upon a lack of 
receptors/population and wants EPA to reconsider the site. 

10. Do you have any additional comments? No additional comments. 
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Jacobs Smelter Superfund Site 
Five-Year Review 

Interview of Community Members 

Site Name: Jacobs Smelter Date: 27 August 2015 
EPA ID: UT0002391472 
Type of Contact: Visit Contact Made By: Dave Allison and 

Thomas Daniels, Utah Department of 
Environmental Quality 

Person Contacted 
Name: Mayor Mark Whitney Organization: Town of Stockton 

Address: Telephone Number: (435) 882-3877 
Town Of Stockton Email Address: 
POBOX240 mwhitney@stocktontown.org 
18 North Johnson Street 
Stockton, Utah 84071 

1. How long have you lived in the area? Mayor Whitney is in his second term and 
moved to Stockton, Utah in 2007. 

2. Are you aware of the Jacobs Smelter Superfund site and the work that was 
completed to address environmental contamination? Mayor Whitney said he 
has worked with the UDEQ and EPA on Jacobs Smelter related activities during 
his tenure. Within the last five years, Mayor Whitney oversaw a comprehensive 
sewer upgrade and wastewater treatment plant system built for the town which 
required active compliance with the Stockton Soils Ordinance. Also, Mayor 
Whitney has worked with UDEQ and EPA and on past remediation projects at the 
Rawhide Ranchettes and B& B Subdivisions. 

3. What's your overall impression (your general sentiment) of the work that 
was completed at the Jacobs Smelter Superfund Site? Mayor Whitney said the 
cleanup process is working well for the town and expects future cleanup work for 
the remaining site management areas to work as well. 

4. What would you say are the effects that site operations had on the 
community surrounding the Jacobs Smelter Superfund Site? Mayor Whitney 
said the cleanup work from the past continues to be protective and the soil 
management plan with the soils ordinance keeps cleanup areas maintained. As 
part of the sewer system upgrade, Mayor Whitney said the maps from UDEQ 
worked well and were coordinated with the City drawings for the excavation work 
and installation of the sewer pipe. As well, Stockton received a permit for a local 
a repository to accept contaminated soils which can be used for future disposal 
needs. 
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5. Are you aware of any community concerns regarding the Jacobs Smelter 
Superfund Site? If so, please give details. Mayor Whitney hears a complaint 
now and then regarding the quality of soil placed during the earlier (1999-2000) 
removal work of the residential yards not being able to any grow vegetation. 
What concerns were raised by a couple of property owners regarding lead and 
arsenic soils in the Rawhide Ranchettes subdivision were addressed with 
resampling and clean up by the UDEQ and EPA in 2010. 

6. Over the past five years, have there been any events, incidents, or activities at 
the Jacobs Smelter Superfund Site that concern you? If so, please provide 
details. Mayor Whitney said he wants the area associated with the former 
Waterman Smelter addressed as soon as possible. There are noticeable signs of 
ATV trails directly on areas with high lead and arsenic soils. The warning signs 
are not deterring the trespassing A TV traffic which could kick up dust in a town 
with regular wind activity. 

7. Are you aware of any unusual activities at the Jacobs Smelter Superfund Site 
such as vandalism, trespassing, or emergency responses from local 
authorities? If so, please give date(s), details, and outcome(s) if known. 
Mayor Whitney said there haven't been any events related to the Jacobs Smelter 
Superfund Site requiring a response. A fire damaged the town water supply in 
2014 and not in an area where past cleanup took place. 

8. Do you feel well informed about the site's activities and progress over the last 
five years? Do you know how to contact the Environmental Protection 
Agency if you have questions or concerns about the Jacobs Smelter 
Superfund Site? Mayor Whitney said he has had consistent info1mation provided 
to him by the UDEQ and EPA and has established contacts with both agencies for 
any questions. 

9. Are you aware of any concerns about Jacobs Smelter Superfund Site impacts 
on historic preservation? Mayor Whitney is not aware of any impacts to 
historic preservation for the Stockton community. 

10. Do you have any additional comments, suggestions, or recommendations 
regarding the Jacobs Smelter Superfund Site? Mayor Whitney requested good 
communication to continue and outreach efforts to be made to the residents where 
future work is required. 
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Jacobs Smelter Superfund Site 
Five-Year Review 

Interview of Local Agencies 

Site Name: Jacobs Smelter Superfund Site 31 August2015 
EPA ID: UT0002391472 
Type of Contact: Visit Contact Made By: Dave Allison, Utah 

Department of Environmental Quality 
Person Contacted 

Name: Blaine Gehring, County Planner Organization: Tooele County 

Address: Telephone Number: ( 435) 843-3274 
Tooele County Offices Email Address: bgehring@co.tooele.ut.us 
47 S. Main 
Tooele, UT 84074 

1. Is your organization/department aware of the Jacobs Smelter Superfund Site 
and the actions underway to address environmental contamination? Gehring 
has worked 1 Yz years in his current position as Tooele County Planner. Gehring 
was not aware of the Jacobs Smelter Superfund Site history and would like more 
information regarding any areas applicable to his department. The Tooele County 
Building and Development Services Division is charged with long and short range 
planning, development and building/land use code enforcement in unincorporated 
Tooele County. 

2. What's your overall impression (your general sentiment) of the actions 
performed at the Jacobs Smelter Superfund Site? Gehring said any permitting 
or related development decisions for his department would rest with areas outside 

. of Stockton town limits. The majority of the operable units at Jacobs Smelter are 
within city limits except for the former Carson-Buzzo and Chicago Smelter areas 
which would fall into County authority. The County would want any information 
pertaining to future cleanup for these areas for consideration. 

3. Does your office conduct routine communications and/or activities (site visits, 
inspections, reporting activities, participation in meetings, etc.) for the 
Jacobs Smelter Superfund Site? If so, please briefly summarize the purpose 
and results of these communications and/or activities over the past several 
years. Gehring has not had any communications or reporting responsibilities 
regarding County property near the Jacobs Smelter Superfund site. 

4. Are you aware of any community concerns regarding the Jacobs Smelter 
Superfund Site? If so, please give details. As Gehring was not familiar with the 
Jacobs Smelter Superfund Site and has not heard of any related community 
concerns. Gehring has had involvement with community protecting the Stockton 
Bar, a prominent ridge of gravel and sand from historic Lake Bonneville 
separating the Rush Lake and Tooele valleys. 
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Gehring said there is mining interest in the bar and residents fear disturbing the 
15,000 year-old Stockton Bar will create a wind tunnel of hazardous dust and 
tailings from the former smelter areas. Gehring said the County denied a rezoning 
request for 47-acres in January of2015. Gehring said the request was not 
compatible with the county's general plan and to protect the sand bar as a 
geoantiquity. 

5. Over the past five years, have there been any complaints, violations, or other 
incidents (e.g., vandalism, trespassing, or emergency responses) at or related 
to the Jacobs Smelter Superfund Site requiring your office to respond? If so, 
please give details of the events and results of the response. Gehring said his 
Department serves as suppo1i staff for many Tooele County boards and 
commissions and has not heard of any incidents for the County to respond 
regrading Jacobs Smelter. 

6. Do you feel well informed about the site's activities and progress over the last 
five years? Do you know how to contact the Environmental Protection 
Agency if you have questions or concerns about the Jacobs Smelter 
Superfund Site? Gehring said he would like more information on the Jacobs 
Smelter Site for his Department and would contact UDEQ or EPA with any 
questions. 

7. Over the past five years, have there been any changes in your department's 
policies or regulations that impact the Jacobs Smelter Superfund Site and/or 
your role? If so, please describe the changes and the impacts. Gehring said 
no changes have occurred regarding zoning, planning, or road development 
impacting roads or the unincorporated areas around Stockton. 

8. Over the past five years, have there been any changes in land use 
surrounding the Jacobs Smelter Superfund Site? Are you aware of potential 
future changes in land use? If so, please describe. Gehring was not aware of 
any land use changes for the Stockton area. 

9. Do you have any comments, suggestions, or recommendations regarding the 
site's management or operation (institutional controls)? If so, what types of 
future problems do you think (1) could occur; or (2) would concern you 
and/or your department? Gehring does not foresee any issues related to the 
management of smelter area's at the Jacobs Smelter Site and the County. Gehring 
would want to be involved with any future cleanup activities which would require 
County considerations. 

10. Do you have any additional comments? Gehring did not have any additional 
comments. 
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